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1. Project Information

1.1 Description

1.1.1 Study Area Description
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Golden Gate Estates (GGE) began in the early 1960’'s within Collier County in
Southwest Florida. Private interests planned to develop a 173 square mile (111,000 acre)
residential subdivision. Today this development is split into two entities. Northern Golden
Gate Estates (NGGE) which remains a residential subdivision, while the portion known as

Southern Golden Gate Estates (SGGE) remains partially developed an is the subject of this
environmental restoration Project Management Plan.

Southern Golden Gate Estates (SGGE) is an area of approximately 94 square mile
(60,160 acre) located between Interstate 75 and US Highway 41. It is situated southwest of
the Florida Panther National Wildlife Refuge, north of the Cape Romano-Ten Thousand
Island Aquatic Preserve, east of the Belle Meade State Conservation and Recreation Lands
Project Area, west of the Fakahatchee Strand State Preserve. It also encompasses the
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Picayune Strand State Forest. Significant alterations to the area's hydrology and vegetative
communities have occurred within the SGGE since the cypress logging operations in the
1940s and 1950s. Land drainage activities, begun in southwest Florida with the diversion
and channelization of the Caloosahatchee River, accelerated in the Golden Gate Estates area
during the 1920 to 1950 period (Tabb et al. 1976). The construction and completion of the
Faka Union Canal System within the SGGE occurred between 1968 and 1971. Four canals
totaling approximately 48 miles, were built within the SGGE as part of the proposed
residential development project. The resulting hydrologic effects of these large canals are
severe over-drainage of the area and large point source freshwater discharges to downstream
estuarine systems. Adverse changes to vegetative communities have also been noted. The
most severe changes within the drained areas are the invasion of exotic vegetative
communities such as the cabbage palm (Saba pametto). It is estimated that the Golden Gate
and Faka Union Cana systems have increased drainage by 16 times faster than historic
conditions, lowered water tables by 2 to 4 feet, and reduced hydroperiod by 2 to 4 months,
resulting in a dramatic increase in forest fires and annual runoff (Gore 1988). Water table
depletion of more than four feet has aso been observed in some areas. The over-drainage
effects caused by the Faka Union Cana system and other cana systems within the Big
Cypress Basin have been documented in more detail within severa previous reports (Tabb et
a. 1976, Carter et al 1973, Corps 1980, Corps 1986, Gore 1988, etc.).

1.1.2 Comprehensive Everglades Restoration Plan

The Final Integrated Feasibility Report and Programmatic Environmental Impact
Statement for the Central and Southern Florida Project Comprehensive Review Study was
transmitted to Congress on July 1, 1999. The recommended Comprehensive Everglades
Restoration Plan (CERP) is contained within the Integrated Feasibility Report. The Southern
Golden Gate Estates (SGGE) Hydrologic Restoration Project is included in CERP as an
"Other Project Element”. CERP was authorized as part of the Water Resources Devel opment
Act (WRDA) of 2000 on December 11, 2000.

CERP is a framework for modifications and operational changes to the Centra and
Southern Florida Project that are needed to restore, preserve, and protect the South Florida
ecosystem while providing for other water-related needs of the region, including water
supply and flood protection. CERP will be implemented to ensure the protection of water
quality in, the reduction of the loss of fresh water from, and the improvement of the
environment of the South Florida ecosystem, and to achieve and maintain the benefits to the
natural system and human environment described in the Comprehensive Plan.
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1.1.3 Project Description

The following was taken from the Executive Summary of the Conceptua Plan, Find
Report, Big Cypress Basin, South Florida Water Management District , February 1996:

“The Southern Golden Gate Estates (SGGE) study area encompasses an
approximately 94 sgquare-mile area of sensitive environmental landscape in southwestern
Collier County, south of Interstate 75 (I-75) between the Fakahatchee Strand and Belle
Meade watersheds. It isan important surface storage and aquifer recharge area with a unique
ecology of cypress, wet prairie, pine, hardwood hammock, and swamp communities. It also
includes three major flow-ways that contribute freshwater input to the Ten Thousand-Island
Estuaries. Construction of road and drainage modifications in the 1960's and 1970's have
over-drained the area resulting in reduction of aguifer storage, increased freshwater shock
load discharges to the estuaries, invasion of upland vegetation and increased frequency of
forest fires.”

Concern over the gradua degradation of environmental quality and water supply
potential of the region prompted the State of Florida to include the area as a component of
the Save Our Everglades (SOE) program in 1985. Subsequently, the project was included in
the State's Conservation and Recreation Lands (CARL) Acquisition program initiative for
acquiring the entire project area under public ownership. In 1992, the Governor of Florida
requested the South Florida Water Management District (SFWMD) to develop a conceptual
hydrologic restoration plan for the SGGE to enhance the environmental value and water
resources of the region. This study was initiated at this request to develop a detailed
hydrologic restoration plan with the primary objectives of reducing over-drainage and
restoring historic sheetflow patterns while maintaining the existing levels of flood protection
for areas north of the project.

The Faka Union Cana Watershed that includes the SGGE and part of the Northern
Golden Gate Estates (NGGE), drains an approximately 189 sguare-mile area through a
network of 70 miles of four primary canas namely, the Miller, Faka Union, Merritt and
Prairie Canals. The water levelsin these canals are controlled by 12 water control structures.
The topography is characterized by low relief and poorly defined drainage patterns with
ground elevations ranging from 24 feet NGVD in the headwaters to 2 feet NGVD near the
outlet of the basin. Presently approximately 185,000 acre-feet of freshwater are discharged
annually from the Faka Union Canal to the Faka Union Bay estuary as point source flow.

A continuous process hydrologic-hydraulic simulation model of the watershed was
developed using the United States Environmental Protection Agency's (EPA) watershed
modeling program Hydrologic Simulation Program-Fortran (HSPF) to quantify the rainfall-
runoff patterns and soil storage components of the watershed. The model was calibrated at
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six locations in the basin. The watershed characteristics were ssimulated for a continuous 23-
year period at a daily time step under existing and restoration plan development conditions.

Assessment of the simulated existing condition of the watershed indicates that the
canals largely control the overall hydrology of the watershed discharging approximately 18
inches of runoff annually to the Faka Union Bay. The canals also intercept shallow
groundwater outflow, and have continually lowered the water table. The generalized
surficial groundwater flow directions vary seasonally. During the wet season when the
groundwater levels are high, the flow patterns into the Faka Union Canal are in a south to
southwesterly direction. As the dry season progresses, the groundwater movement shifts to
an east-west direction, draining directly into one of the north-south canals. Construction of
the canals has not only increased surface runoff, but has also increased the rate of
groundwater outflow, causing seasona groundwater outflow peaks that were not present
before the canals were excavated.

Five aternative configurations of structural measures were developed and their
performances a meeting the objectives of the project were evaluated by the simulation
model. The alternative measures evaluated ranged from partial/incremental restoration to
full-scale approach with spreader channels, swale and road removal, placement of canal
blocks, and flood control pumpage from areas north of 1-75. Alternative 3C with structural
components of 2.4 miles of spreader channels, 83 canal plugs in four canals, partial removal
and leveling of 130 miles of road and tramways, and installation of three pump stations with
atotal capacity of 890 Horsepower and a combined discharge capacity of 860 cfs, emergency
backup generators and two portable pumps was found to be the optimum configuration of the
recommended plan to achieve the desired objectives of the project. (Figure 1) In addition to
implementing the structural/nonstructural  elements of Alternative 3C, other
recommendations include: maintenance of a travel corridor through the project area
connecting Everglades Boulevard and Jane's Scenic Drive along the Faka Union Cana for
fire management by the Division of Forestry and for recreationa public access; collection of
additional stream-flow data on the Miller, Faka Union and Merritt Canas at 1-75;
continuation and enhancement of the existing groundwater monitoring program in SGGE;
determination of quantitative and qualitative success criteria for the project; maintenance of
optimal stages in the flow-ways; implementation of the restoration with an interdisciplinary
approach; use of a gradual and phased strategy for restoration implementation; and inclusion
of the impacted areas outside of the project area into a CARL project boundary, either the
Belle Meade or Save Our Everglades boundary. The estimated first cost of implementing the
planis $11,652,769 in 1995 dollars. A breakdown of the costs of the specific elements of the
plan is shown below.
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INITIAL PLAN C COSTS

A Spreader Channels....................... $1,092,371
B Canal PlugS.......ccocevveveiierieens 3,594,454
C Road and Tram Removal............. 3,365,778
D Pump Stations.........ccccceeeeeveeenene 2,060,240
E Other Site Work.........ccccoveeennne. 20,000
F Contingency.......cccoceveereeeeseeenen 1,519,926

Total $11,652,769

Part of the funding for the initial cost of the project may be absorbed by the in-kind services
of the Florida Division of Forestry (FDOF) who currently manages the public lands within
SGGE. Using FDOF s staff and equipment for the road and tram removal would reduce the
first cost by $3,365,778. Stockpiling the fill at the plug locations would eliminate hauling
costs and reduce the cost further by $905,700. The funding required for the remainder of the
project is $7,381,291.

The implementation of this plan would result in restoration of the hydrology of 113
square miles, including parts of Fakahatchee Strand, to near pre-development (pre-1960's)
conditions. The increased water storage (surface and groundwater) would cause increased
evaporation and recharge, which would result in an overall reduction of six inches of annual
runoff basin wide. Freshwater point flow discharges of the Faka Union Canal will be
reduced from an annual average of 260 cfsto 2 cfs and will be replaced by distributed runoff
along a six-mile wide front through U.S. 41 bridges. Average annual groundwater levels will
be one foot higher over existing conditions and will provide for additional groundwater
storage amounting to 25 billion galons. Hydroperiod criteria for the upland vegetation
would not be exceeded.

After nearly two decades of efforts by numerous organizations and individuals to
devise a hydrologic restoration plan for SGGE, land acquisition is underway to implement
the restoration measures for protecting the future water supplies and environmental resources
of the region.
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1.2 Project Authorities

The direction and guidance for the development of this Project Management Plan (PMP)
are contained within the Master Program Management Plan (MPMP) for the Comprehensive
Everglades Restoration Plan (CERP). The MPMP was developed and approved by the US
Army Corps of Engineers (Corps) and the South Florida Water Management District
(SFWMD). The purpose of the MPMP isto describe the framework and processes to be used
by the Corps and SFWMD for managing and monitoring implementation of CERP.

1.2.1 Federal Authority

Section 601 of WRDA of 2000 authorized CERP and the following excerpt applies to
the SGGE Project:
(d) AUTHORIZATION OF FUTURE PROJECTS-

(1) IN GENERAL- Except for a project authorized by subsection (b) or (c), any

project included in the Plan shall require a specific authorization by Congress.

(2) SUBMISSION OF REPORT- Before seeking congressiona authorization for

aproject under paragraph (1), the Secretary shall submit to Congress--
(A) adescription of the project; and
(B) aproject implementation report for the project prepared in accordance
with subsections (f) and (h).

There is presently no federal authority to proceed into the Construction project phase.
This authority will be obtained from a future WRDA. The SGGE Project Implementation
Report (PIR) will be developed and submitted to Congress so that the project can be included
inaWRDA 2002.

1.2.2 State Authority

During the 1999 legidative session, Florida lawmakers created Section 373.1501 of the
Florida Statues and amended Section 373.026 of the Florida Statutes. Section 373.1501 of the
Florida Statues provides a legidative finding that the Comprehensive Plan is important for
restoring the Everglades ecosystem and for sustaining the environment, economy, and social
well being of south Florida. Its purpose is to facilitate and support the Comprehensive Plan
through an approval process concurrent with Federal government review and congressional
authorization. Further, this section ensures that all project components are implemented
through appropriate processes and are consistent with the balanced policies and purposes of
Chapter 373 of the Florida Statutes, specifically Section 373.026. Section 373.026 (8)(b)
directs the Florida Department of Environmental Protection to collaborate with the SFWMD
and to approve each project component, with or without amendments, within a specified
period.
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In the 2000 legidative session, the Florida Legislature created an act relating to
Everglades restoration and funding, amending Section 215.22 of the Florida Statutes and
creating Section 373.470 which is cited as the “ Everglades Restoration Investment Act.” The
purpose of this act is to establish a full and equal partnership between the state and the
Federal governments for the implementation of the Comprehensive Plan. This act requires
that a Project Implementation Report be approved in accordance with Section 373.026 of the
Florida Statutes before the SFWMD and the Corps execute a Project Cooperation
Agreement.

1.3 Background

1.3.1 Project Background

The SGGE portion of the Save Our Everglades CARL project is an important area for
future surface storage and aquifer recharge that serves as the headwaters of the centra
portion of the Cape Romano-Ten Thousand Island Aquatic Preserve, part of the western
Everglades. Construction of road and drainage modifications in the 1960's and 1970's have
overdrained the area, alowing invasion of upland vegetation, wildfires, reduced aquifer
storage, increased threat of salt water intrusion, and frequent freshwater shock loads to the
estuary.

The project area was identified in 1985 as a component of the Governor of Florida's
Save Our Everglades program. Various studies were conducted in the past to assess the
feasibility of modifying the existing water control works to reduce and reverse the
environmental and water resource impacts created by past overdrainage activities. The most
recent of these is the U.S. Army Corps of Engineers (USACE) Feasibility study, completed
in May 1986, in which the USACE performed a preliminary analysis of three conceptual
plans. The USACE study concluded that there is no basis for Federal involvement in
modifications of the existing water control system and that the report provides conceptual
information which could be used by State and loca interests in determining long term
solutions to local water management and related resource management problems in the basin.

Subsequent to the USACE study the "Committee on the Restoration of Golden Gate
Estates’ (CRGGE) was established in 1987 by the Kissmmee River-Lake Okeechobee-
Everglades Coordinating Council to keep the restoration of SGGE on the agenda of
the State's important environmental projects. The committee recommended accelerated
acquisition of the lands of SGGE in the State's CARL acquisition program. Under the
auspices of the CARL program initiative, the Florida Department of Environmental
Protection (formerly Florida Department of Natural Resources) is purchasing land in the
project area for conservation and restoration. As of January 30, 2001, 42,231 acres of land
have been acquired by the State. The CRGGE also recommended further evaluation of the
USACE plan to develop an implementable physical restoration program. In 1992, Governor
Chiles requested that the District develop a conceptual hydrologic restoration plan. See
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Section 1.3.4, US Army Corps of Engineers’ Involvement, for further project background
information.

1.3.2 Historical Development of Golden Gate Estates

The Faka Union Cana system was excavated by the Gulf American Corporation
(GAC) as part of area estate development project called Golden Gate Estates (GGE). The
extensive cana and roadway system was designed to allow year-round occupation of land
that was once seasonally flooded for several months each year (USACE study, 1986).
Construction of the southern canal system was begun in 1968 and completed by mid 1971.
Since that time, the ecological balance that existed for hundreds of years has been severely
atered and in some places, the existing landscape does not resemble the historic conditions at
al. Construction of the canals has led to both increased volumes and rates of runoff from
the watershed, which has had lasting effects on the area's water supply, vegetation, wildlife,
and coastal estuaries.

The canals intercept large volumes of surface and subsurface flow and quickly divert
them to the Faka Union Bay and the Cape Romano-Ten Thousand Island Aquatic Preserve of
the Gulf of Mexico resulting in less surface water available for storage. Since groundwater
recharge is achieved primarily through infiltration from surface detention storage, reduced
groundwater recharge threatens both groundwater supply for the region and the natural
barrier to salt water intrusion. Continued overdrainage has caused an eventua lowering of
the groundwater table. This has caused vegetation to change from wetland dominant to
transitional and upland systems with invasive exotic species. The extreme dry conditions
caused by overdrainage have resulted in more frequent and more intense wildfires with a
greater destructive impact on vegetation.

The increased runoff rate has had severe effects on the recelving estuaries.
Historically, the estuaries would receive broad, sslow moving sheets of water that were
capable of carrying essential nutrients but not high sediment loads. This has been replaced
with point loads of freshwater at the Faka Union Canal outlet that push salinity levels down
and result in freshwater discharge shocks throughout the Cape Romano-Ten Thousand Island
Aquatic Preserve. The increased runoff rate drains the area quickly and does not allow the
hydroperiod necessary to sustain wetland vegetation. A study by Carter et a., 1973,
indicated that approximately a one-foot drop in the water table reduces cypress productivity
by 40 percent.

1.3.3 Prior Studiesand Reports

A number of studies have been conducted over the past 20 years regarding the Golden
Gate Estates Development and canal network. These studies have been reviewed and were
referred to periodically as the project progressed for hydrological, biological, and ecological
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information of the study area. All of these studies assumed some limited development in
SGGE. A brief summary of some of the studies are described below.

One of the first studies conducted was "A Hydrologic Study of the GAC Canal
Network" (1974) by Black, Crow, and Eidsness, Inc. for the Board of Collier County
Commissioners. This study pointed out hydraulic deficiencies with the GAC canal network
including how it has altered surface flow patterns yet is unable to convey even a 10-year
flood. The study recommended improvements in the system with ways to lessen the
environmental impacts of the canas but did not address wetland restoration issues to
predevelopment conditions. The study did provide valuable information regarding the
hydrology of the GGE and hydraulics of the canals.

Because most of GGE is owned privately, any significant change in its land use or
hydrology would affect privately owned land. To address this legal issue the Golden Gate
Estates Study Committee (GGESC), appointed by the Board of County Commissioners in
1975, hired Mr. Frank E. Maloney, Dean Emeritus and Professor of Law of the University of
Florida to examine the legal issues associated with altering the water management system in
GGE.

Based on Mr. Maloney’s opinion, the GGESC proceeded with developing a
restoration plan for SGGE. The GGESC released the "Golden Gate Estates Redevel opment
Study" (1977) which is essentially made up of Dean Maloney's first report and one other.
The second report called "An Ecological and Hydrological Assessment of the Golden Gate
Estates Drainage Basin, with Recommendations for Future Land Use and Water Management
Strategies,” was written by Tropical Biolndustries, and contains geographical, hydrological,
and biological information regarding the study area, some of which had been supplemented
by more recent information. This study recommended a land use strategy for creating
flowways that resemble the historic flow pattern and creating conservation areas (mostly in
the southern portion of GGE) where urban development would not be allowed. This plan
was further evaluated by the USACE.

It was soon realized by the GGESC that a proper permanent solution may take many
years to implement because it would affect thousands of parcels of privately owned land and
the major changes to the roads and canas would be very costly. An interim plan was
developed by consulting engineers CH2M Hill called "Proposed Interim Modifications,
Golden Gate Estates Canal System” (1978) for the Board of County Commissioners. This
plan caled for raising the crest elevations of several weirs by flashboards that would allow
maintenance of canal water elevations at any desired level between existing elevations and
ground level. It also recommended installing four earthen plugs to separate the Golden Gate
Cana drainage basin from the Faka Union Canal drainage basin and thereby reduce runoff
into the Naples Bay. The plugs would aso reduce runoff into Faka Union Bay by diverting
runoff to neighboring Fakahatchee Strand. All of the weir modifications outlined in the plan
except the earthen plugs have been implemented. The potential legal issues of this plan were
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addressed in a report called "Legal Ramifications of Implementation of the Interim Action
Program in Golden Gate Estates, Collier County, Florida" (1979) by Dean Frank Maloney.

"Canal Discharge Impacts of Faka Union Bay", by John Wang and Joan Browder,
evaluated the effects of the cana discharge on the Faka Union Bay's sdlinity using data
analysis and numerical modeling. They concluded that the three inputs to the Bay
(groundwater seepage, canal discharge, and rainfall) have a high interrelation, and depending
on the location in the Bay, all three may be significant factors for determining salinities.
They aso concluded that groundwater levels might better represent actual discharge rates
than the recorded canal discharges.

In the report, "Impacts of Surface Drainage on Groundwater Hydraulics' (Flora C.
Wang, Allen R. Overman, 1981), the authors quantified the difference of surface and
subsurface runoff before and after the construction of the canals. They concluded the canals
have increased surface runoff by approximately 50 percent and caused a drawdown of the
water table of approximately two feet at a distance of one mile from the canal.

In another report, "Impacts of Drainage Canals on Surface and Subsurface Hydrology
of Adjacent Areas in South Florida" (1977), Flora C. Wang used a water balance model to
show monthly balances of precipitation, evapotranspiration, soil moisture, and runoff. The
report quantified the effects of the canal systems on the shallow aquifer and summarized this
in atable showing estimated water table drawdown and its corresponding distance away from
the canal.

A report by Environmental Science and Engineering, Inc., "Golden Gate Estates
Groundwater and Septic Tank Investigation” (1979), summarized the results from soil and
water quality samples withdrawn from 130 sites in Golden Gate Estates. This report contains
amap of the mgjor lithologic unit profilesin the study area.

"A Report on Acceptance and Flooding Golden Gate Estates’ (1977) by Stanley W.
Hole and Associates, identified several roads and canals to be accepted by Collier County
and various canals were inspected and a general assessment of the flood conditions within the
Estates were provided. This report provided some short term (1-2 months) data observations.

Engineering consultants Connell, Metcalf & Eddy published the report "A Hydraulic
Study of the South Golden Gate Estates Canal Network, Collier County, FL" (1978). This
hydrologic and hydraulic study used the Soil Conservation Service (SCS) method of
determining runoff for the lower portion of the Estates and an event-based model (10-year, 5-
day storm event). This report provides some information regarding soil type in the study
area, however, more detailed soil information is currently available.

The report, done by the USACE titled "Golden Gate Estates Feasibility Report”
(1986), evaluated three alternatives for modifying the canal network. This report was used as
a primary reference for the SFWMD, Big Cypress Basin, "Hydrologic Restoration of
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Southern Golden Gate Estates - Conceptual Plan" (Abbott and Nath, 1996) and the third
restoration alternative presented in the report, which originated from the GGESC, was used
as a primary reference for developing alternative restoration scenarios. The USACE
Feasibility Report used an event-based model to predict flood hydrographs and the extent of
floodplains. The report from the USACE was preceded by a Reconnai ssance Report in 1980.

Another study used as a data source includes "The Big Cypress National Preserve"
(Michael J. Duever et a., 1986) which provides valuable information about the regional
wetland ecosystems and, in particular, hydroperiod regimes of wetlands.

1.3.4 USArmy Corpsof Engineers Involvement

Authorization of a Golden Gate Estates Feasibility Study was initiated by the Corps
of Engineers (Corps) in 1978 to consider various alternatives to water resource problems
resulting from the extensive canal systems of Golden Gate Estates. A Reconnaissance
Report for Golden Gate Estates was issued by the Corps in 1980 (Corps 1980). In 1986, the
Corps released a Golden Gate Estates Feasibility Report (Corps 1986). At that time, the
Corps recommended no Federa involvement for implementation of modifications to the
Faka Union Basin portion of the Golden Gate Estates water control system. In February
1992, Governor Lawton Chiles issued a directive to the South Florida Water Management
District (SFWMD) to "...develop a conceptua hydrologic restoration plan for Southern
Golden. Gate Estates, using the Corps Feasibility Report as a primary reference’. In
February 1996, the SFWMD, Big Cypress Basin completed the "Hydrologic Restoration of
Southern Golden Gate Estates - Conceptual Plan” (Abbott and Nath 1996).

The Water Resources Development Act (WRDA) of 1996 (P.L. 104-303) authorized
the Secretary of the Army, in cooperation with a non-Federal project sponsor and the South
Florida Ecosystem Restoration Task Force, to provide the determination as to whether a
nominated critical restoration project for the south Florida ecosystem will produce
independent, immediate, and substantial; restoration; preservation, and protection benefits.
The SGGE Hydrologic Restoration Project was ranked seventh on the critical restoration
project list by the South Florida Ecosystem Restoration Working Group. A critical project
letter report was submitted by the Corps' Jacksonville Planning Division and approved by
Corps Headquarters. The identified SGGE restoration project has since been removed from
the WRDA of 1996 critical project funding authorization by the Corps since the Corps has
determined that the land costs must be included in the total project cost which brings the total
project cost to above the $50 million limit for Critical Projects. The Corps has included the
SGGE restoration project in the overal Central and Southern Florida Project Comprehensive
Review Study (Restudy) (Corps 1999), that may provide an alternative authorization and
funding authority for implementation of the SGGE restoration project.
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1.3.5 Project Land Acquisition

The implementation of the project is entirely contingent upon acquisition of lands. The
Department of the Interior and the Florida Department of Environmental Protection (FDEP)
executed a grant agreement under the Farm Bill (Section 390 of the Federal Agriculture
Improvement and Reform Act of 1996, Public Law 104-127). Thisgrant provided FDEP $25
million in Federal funds to acquire approximately 20,250 acresin the SGGE. That grant
received on April 17, 1998 has been amended and the total federal funding is now $38 million.
To date nearly $24 million has been expended and the balance must be expended before
December 31, 2003, the grant expiration date. The framework agreement requiresthat all Farm
Bill Funds spent on acquisition will be matched by non-Federal funds on adollar by dollar
basis. To date nearly $29 million non-Federa funds have been expended by FDEP.

The FB3 Grant Agreement devel oped with FDEP provides that conservation
lands acquired under the agreement will be used and managed for conservation
purposes within the scope of authorities of the Farm Bill and the FWCA. To date,
nearly 45,000 acres of targeted lands have been purchased within the SGGE. Land
acquisition negotiations within the SGGE are continuing under the direction of FDEP
with the remaining landowners. On January 12, 2001, the Department of the Interior
approved amendment to the grant to alow the use of eminent domain to acquire
remaining parcels that cannot be acquired by voluntary means.

In an effort to implement the CERP, the Big Cypress Basis Board advised
FDEP that the hydrologic restoration was scheduled to commence as early as October
2002, and 100 percent public ownership would be required. After multiple rounds of
appraisals and offersto SGGE |landowners over the last fifteen years, there remain
nearly 4,000 parcelsin SGGE. Dueto therelatively large number of remaining
parcels, a plan was developed by FDEP to increase the percentage of parcels acquired
by voluntary means while assuring that al lands are acquired by October 2002. The
first step taken by FDEP was to seek authority from the Board of Trustees to offer
amounts in excess of the appraised value in an effort to acquire as much property as
possible without having to resort to the use of eminent domain. On July 11, 2000, the
Board of Trustees authorized the Director of DSL, or her designee, to extend bona
fide offers and to approve any contract for the sale and purchase of land in excess of
DSL approved values, pursuant to the terms and specific guidelines contained in such
authorization.

In anticipation that a substantial portion of the remaining parcels will still
require the use of eminent domain to assure that all lands are in public ownership by
the time the restoration is to begin, preliminary meetings have been held by the Chief
Judgein Collier County. Current projections are that it may take nearly two years to
process the parcels that cannot be acquired voluntarily through the court system of
Collier County. To assure a constant flow of parcelsto the Office of the Attorney
General, the plan contemplates the processing of parcelsin multiple phases over the
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next 18 months. Given the accelerated negotiation efforts to comply with the CERP
plan, FDEP anticipates 100 percent ownership of the remaining 11,144 acres by its
commencing date of October 2002.

1.3.6 Public Land Management

Lands will be managed pursuant to an OMRR&R manua developed by the USACE
and SFWMD that will ensure the receipt of project benefits and the Department of
Agriculture and Consumer Services Division of Forestry will have substantial input into the
manual. See Appendix BB, Picayune Strand State Forest Five Year Management Plan,
which includes the following sub plans: Fire Management, Recreation, Vegetation
Management, and post restoration road plan. This plan is current through May of 2001. A
new plan is being drafted at this time for the next five-year period. Multiple use management
will include ecosystem restoration, prescribed burning, wildfire control, exotic
speciescontrol, and recreation including: fishing, camping, hiking, hang gliding and horse
back riding.

1.4 Related Projects

The Southern Golden Gate Estates area hydrologically and ecologically constitutes a
major component of the complex Big Cypress Basin (BCB) Watershed. The contiguous
ecosystems of the Big Cypress Preserve, Everglades National Park, Cape Romano-Ten
Thousand Island Aquatic Preserve , Fakahatchee Strand State Preserve, and National
Audubon Society Corkscrew Swamp Sanctuary are nestled in a unique, sensitive
environmental corridor of diverse flora and fauna. Historic flowways in the region were
along the natural drainage features emanating from the Immokal ee highlands through a series
of strands, sloughs and more broadly as surface sheetflows to the tidal passes of the Gulf of
Mexico. These natural features consisted of a series of flat wetlands or swamps connected by
shallow drainage ways or sloughs, and are divided by low ridges that are dry for a portion of
the year, and overtopped by water in periods of seasonal high rainfall. Characteristic of
natural strands, the historic water flows were extremely sow and penetrating due to
vegetation and physical geography. Hydroperiods were extended well into the winter/spring
dry season.

However, as land areas began to be developed, the typical "ditch and drain"
development resulted in a series of canals and numerous roads that tended to overdrain the
water table and drastically alter the flow patterns of the natural drainage basins. Such
combinations of development events have greatly reduced the areas of functional wetlands,
lowered groundwater levels, reduced aguifer recharge, and contributed to concentrating the
flow of stormwater runoff instead of allowing the traditional sheetflow across the land. With
the change in flow, characteristics came the associated environmental impacts on the overall
ecology of the uplands, wetlands and the estuaries of the region, resulting in a change in the
entire landscape.
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Since 1977, the Big Cypress Basin Board of the South Florida Water Management
District has undertaken an aggressive program to inventory and evaluate the resources and
problems of this complex watershed, developed water management plans for individual basin
elements, and carried out capital project construction to mitigate problems of flood control,
water supply, water quality, and environmental enhancement for a rapidly urbanizing
population. However, none of the earlier studies looked at a composite plan treating the
historic western Collier watershed as an interrelated single unit. Recognizing that much of
today's water management problems have emerged from disruption of the historic flowways,
it is expected that many such problems and impacts can be minimized by trying to
reassembl e these historic surface water flow characteristics to an extent reasonably possible.

An on-going project known as the Big Cypress Basin Watershed Management Plan
has developed a comprehensive hydrologic-hydraulic model of the entire western BCB
hydrologic region and its associated cana network as a single interrelated unit as a tool for
evaluating alternative water management strategies. The primary objective of this study isto
develop a guide map for future capital project construction and operation of the water
management facilities in the BCB to achieve the following goals:

* Maintain or improve where consistent with the purposes of the plan levels of flood
protection in the developed and developing areas consistent with Collier County
Comprehensive Plan

» Restore historic surface water flow characteristics on conservation and public lands

» Improve water retention and aquifer recharge potential

* Reducethreats of saltwater intrusion

* Reduce harmful freshwater discharge impacts on downstream estuaries

* Provide basisfor off-site mitigation opportunities

» Enhance natural system functions and values on publicly owned and conservation lands.

The thrust of the alternatives will concentrate on restoring the predevelopment
flowways or their equivalent, specifically rerouting flows from the 'historic high' regions of
the north, like the Corkscrew Regional Ecosystem Watershed, to the southern portions of the
region, namely the Fakahatchee and Belle Meade, including the Southern Golden Gate
Estates. The essential assumption in developing such alternatives is that the lands in the
above referenced systems are eventually expected to be in public ownership. Some of the
aternative elements to be considered in formulating plans for restoration of the historic
flowways, but not limited to are:

* Moadification of all of the Golden Gate Main and Faka Union Canal Structures in Big
Corkscrew Island.

* Extend the CREW project boundary to include some environmentally sensitive units of
Northeast Golden Gate Estates for provision of additional storage for flood protection and
aquifer recharge and management within the Bird Rookery system.

» Completion of the Cocohatchee Canal structures and channel modifications.
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* Moadification of CR 951 Canal south of CR 846 with water level control structures.

* Routing of Corkscrew Cana and Curry Canal flows east of Cypress Cana Weir 4A-1
towards Miller Canal.

* Improvement of the C1-Connector Canal to move wet season flow toward south of 1-75
and dry season return flows north for wellfield recharge.

* Improvement of Miller Canal Weir No. 3 and its entire reach north of 1-75.

* Provision of pump stations on Miller, Faka Union, and Merritt Canals south of I-75 with
spreader channels as proposed under the SGGE Restoration Plan.

* Incorporate elements of the Tamiami Trail Flow Enhancement critical restoration project
to augment sheetflow from the headwaters to the Ten Thousand Islands Estuary.

Many of the above elements of the BCB Watershed Management Plan will potentially
support the functioning of the SGGE restoration plan.

1.5 Differencesfrom the Comprehensive Plan

There are no differences between the project described in Section 1.1.3 Project
Description, and the project as it was described in the Comprehensive Everglades Restoration
Plan.

2. Project Scope

2.1 Planning I ssues

The rapid growth of southwest Florida, plus Collier County in particular, during the
past two decades, with increased population and accompanying urban development, has
stimulated significant concerns regarding the water and environmental resources of the
region. A myriad of issues relating to water supply, flood protection, water quality, and
natural ecosystems have emerged from poorly planned urban developments in sensitive
environmental settings like SGGE. The documented evidence that several hundred miles of
bulldozed limerock roads and dredged canals have adversely impacted five magjor hardwood
strands, two primary freshwater aquifers, three magor hydrologic flowways and numerous
habitats speaks of the problems brought forth by the development of SGGE. A summary of
the issues pertinent to water supply, natural ecosystems, flood control, and water quality
specific to this project is presented below.

2.1.1 Water Supply

The maor freshwater aquifers underlying the SGGE region are the Water Table,
Lower Tamiami, and Sandstone Aquifers. The Water Table and Lower Tamiami Aquifers
are the primary sources of water supply and occur within the Surficial Aquifer system. The
Sandstone Aquifer, a part of the intermediate aquifer system, is separated from the surficial
system by low permeability sediments and only present on the northern part of the watershed.

2-16



The primary sources of recharge to the surficial agquifer system is rainfal. Downward
movement of water through the leaky confining beds underlying the water table recharges the
Lower Tamiami Aquifer. Since most of the SGGE canals are located in areas where the
limestone of the shallow aquifer is within ten feet of the land surface, there is a direct
hydraulic connection between the canal system and the upper portions of the Surficial
Aquifer. Thus, rapid rate of runoff provided by the canals is a prime cause of depletion of
groundwater storage. The overdrainage by canals have caused general drawdown of
approximately two feet, at a distance of one mile from the canals in the Faka Union Canal
watershed (Wang and Overman, 1981).

The City of Naples Eastern Golden Gate Wellfield is located along the Faka Union
Canal between weirs Faka Union No. 4 and Faka Union No. 5. With a maximum daily
allocation of 21.0 million gallons per day, this wellfield provides the lion’s share of the
potable water for the City and its unincorporated service area. Recharge from the canal does
influence the yield of the wellfield. Other wellfield permitsin SGGE, which are under review
by SFWMD, will be taken into account in the PIR phase of the project. Protection of the
long-term sustained yield the wellfield is one of the primary water supply related issues for
the restoration of SGGE.

2.1.2 Flood Control

Continued maintenance, and possibly enhancement, of the existing level of service
for flood control provided by the Golden Gate and Faka Union Canal system is of prime
concern to the residents of GGE. In spite of a very aggressive canal maintenance program
undertaken by the Big Cypress Basin, the rapid urban growth and subsequent encroachment
into the low-lying natural storage areas have resulted in occasional flooding in historic
lowlands in some locations in NGGE. The desired stormwater management level of service
identified for the Estates area by Collier County is protection against a 10-year recurrence
interval flood, while for the urban corridor (areas west of aline one mile east of CR 951) it is
for a 25-year flood.

This plan addresses the concerns that hydrologic restoration of SGGE involving
modification of the existing canals and water control structures may imperil flood control of
the rapidly urbanizing NGGE area. This SGGE restoration plan incorporates appropriate
means of maintaining, and where practical, enhancing the flood control functions of the
NGGE and consistent with the restoration of the natural system. However, existing wetlands
in NGGE will not be adversely impacted by the pumping proposed in the SGGE plan.

2.1.3 Natural Ecosystems Management

A unigue combination of ecosystem dominates the landscape of SGGE with a vast
extent of wet prairies, pine and cabbage palm flatwoods, hardwood hammocks, and tidal
marshes. The sloughs, strands and wet prairies carry the freshwater surface flow to the Cape
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Romano-Ten Thousand Island Aquatic Preserve, one of the largest mangrove systems in
Florida. As explained elsewhere in this report, the large-scale development of SGGE with
canals and roads caused in the overdraining of the pristine forested and emergent wetlands,
and degraded the productivity of the wetland system due to shortened hydroperiods. In
addition, invasion of exotic plants like Melaleuca and Brazilian pepper is beginning to pose
problems to the native ecosystem and habitat. Since the hydrology of an areais the basis for
structuring the type of plant and animal community that will exist, changes to the hydrology
can cause a reorganization of the plant and animal community structure. For SGGE, the
protection, and management of the sensitive environmenta resources is to be achieved by
public acquisition and restoration of the affected lands as outlined in numerous plans
proposed over atwo-decade period. Statutory changes to the Areas of Critical State Concern
Program in 1993 proposed designating certain areas of Collier County as the Big Cypress
Areas of Critical State Concern, and recommended: “The acquisition of Save Our
Everglades CARL projects needs to be completed. The SFWMD’s Big Cypress Basin Board
should continue to provide funding to FDEP for staff dedicated to the acquisition of the
Southern Golden Gate Estates portion of the Save Our Everglades project. The Land
Selection Advisory Council should elevate the priority rankings of these projects to
demonstrate the importance of these projects to the protection of the natural resources within
the Big Cypress Area of Critical State Concern. The Board of Trustees should support the
FDEP in using eminent domain to acquire these two CARL projectsif voluntary negotiations
are not successful.” (District Water Management Plan; South Florida Water Management
District, 1995)

2.1.4 Water Quality

Good quality of water is essential to all forms of life. In as far as the physical and
chemical conditions of surface waters in the Class |11 freshwater bodies (recreation, fish and
wildlife propagation) of the SGGE area are concerned, they generally meet the acceptable
state standards. The quality of groundwater is also within the FDEP's drinking water
standard for potable supply. However, at issue are the quality and routing of the receiving
waters of the Faka Union Bay and the Cape Romano-Ten Thousand Island Aquatic Preserve,
where enormous volumes of freshwater outflow from the Faka Union Canal System create
abnormal salinity levels throughout the year.

The discharge from the Faka Union Canal varies seasonaly with a large amplitude.
This results in large fluctuations in the salinity levels and current patterns with enormous
shocks to the aquatic biota of the Faka Union Bay, and often, too little freshwater input to the
surrounding saline areas. The rapid decline in the salinity to near freshwater conditions has
caused prolonged salinity stresses and has eliminated or displaced a high proportion of the
benthic, midwater, and fish plankton communities from the Bay. Such suppressed plankton
development has resulted in very low relative abundance of midwater fish and considerable
drop in shellfish harvest levels. Seagrass meadows are no longer a prevalent habitat type in
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the Bay. Instead, bare, sandy mud and algal areas predominate. The impact on commercial
and recreational fisheries has been very significant.

2.1.5 Endangered and Threatened Species

The SGGE site is an important home to various State and federally listed species. The
Florida panther, wood stork, manatee, and other species will benefit from the hydrologic
restoration, elimination of most roads, and reduction in human presence that will result from
implementation of this project.

2.2 Project Goalsand Objectives

The present study is ingtituted to develop a detailed hydrologic restoration plan of SGGE
that would achieve the following objectives:

* Reestablish historic flowways, sheetflow, and hydroperiods of wetlands to near historic
levels

* Reduce point discharges to improve the health and productivity of downstream estuaries

* Maintain flood protection for developed areas north of the project

* Improve aquifer recharge for water supply and a salt water intrusion barrier

* Restore and enhance habitat for fish and wildlife resources including listed species such
as the Forida panther, Florida black bear and wood stork, as well as rare habitat such as
tropical hammocks and plant species including orchids and bromeliads

*  Preserve upland habitat

» Control invasive exotic plants

* Improve water quality of stormwater runoff

* Reduce or eliminate overdrainage of adjacent, sensitive ecosystems

* Provide resource based recreational opportunities

* Provide contiguous habitat conservation for the greater Everglades ecosystem including
the Florida Panther National Wildlife Refuge, Fakahatchee Strand State Preserve, Ten
Thousand Islands National Wildlife Refuge, Collier Seminole State Park and the Belle
Meade CARL area.

3. Work Breakdown Structure

The Work Breakdown Structure (WBS) displays the project in a product-oriented
hierarchy of levels; each parent level being the summation of its subproject tasks. A product
at any level is made up of those products listed in the hierarchical lower levels. All project
activities will be identified in Appendix B of this Project Management Plan. Three major
parts of the WBS are broken into phases below summarizing the products and activities
needed.
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Project Implementation Report Phase - The purpose of the Project Implementation
Report is to affirm the evaluated restoration alternative recommended in the “ Hydrologic
Restoration of Southern Golden Gate Estates, Conceptual Plan”, dated February 1996. The
recommended plan must be shown preferable to taking no action or implementing any of the
other alternatives considered in the Conceptual Plan. The plan must reasonably maximize
ecosystem restoration benefits compared to costs, consistent with the project objective. The
selected plan must be shown to be cost effective and justified to achieve the desired level of
output. This Phase involves gathering the necessary information and survey data and
completing the hydrologic modeling to prepare design plans for the Project. It includes the
following elements for the restoration and construction:

* Planning Studies
- Documenting the Planning Process
* National Environmenta Policy Act Documentation
- Impact Assessment
- Biological Surveys and Mapping
- Fish, Wildlife, and Vegetative Studies
* Economic Anaysis
* Engineering and Design
-Hydrology and Hydraulics Studies
-Surveying and Mapping
-Geotechnical Studies
-Environmenta Studies
-Civil Studies
-Cost Estimates
* Read Estate

Pre-Construction Engineering and Design Phase - The purpose of the PED phaseisto
finalize the detailed engineering and design to ready the project for construction, including
the preparation of plans and specifications for the first significant construction contract. This
phase begins with the Division Engineer’s Public Notice, followed by the execution of a PED
Agreement between the Corps and the non-Federal sponsor, SFWMD. It ends with the
completion of the first set of construction plans and specifications for the project. During this
phase, Design Memoranda documenting the technical work performed and draft Project
Cooperation Agreements (PCA) will be prepared. SFWMD will obtain al lands, easements,
rights-of-way, and relocations necessary for the construction work. This Phase involves
finalizing the design, preparing the plans and specifications, and preparing the construction
contracts for advertising.

* Preparation of Plans & Specification.
* Independent Government Estimate

» Vaue Engineering

» Relocations

* FWSand EPA plan design approval
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e SFWMD Work Plan Approval
* Engineering Considerations and instructions for field personnel
* Independent Technical Review

Construction Phase - The construction phase for each project begins after congressional
authorization, execution of the PCA for that project, acquisition of all LERRDs, and
availability of Federal and non-Federal sponsor funds to perform the work. Construction of
functional portionsto be built by the Corps and will begin after receiving a written request
from the SFWMD to perform that work. Construction by the Corps will begin after
completion of reviews of contract solicitations and plans and specifications both internally
and with SFWMD, subject to the availability of adequate Federal and non-Federal
construction funds.

» Construction Contract
» Construction Management
» Construction Monitoring

Agency Responsihility: United States Corps of Engineers (USACE)

The USACE will take primary agency-level responsibility for the following tasksin
implementation of the Southern Golden Gate Estates (SGGE) Hydrologic Restoration Plan.
However, all efforts will be in partnership with South Florida Water Management District.

* Project Management Plan and Project Implementation Report Devel opment
* Project Design
» Construction

Project Management Plan and Project | mplementation Report Devel opment

The selected alternative devel oped in the conceptua plan, “Hydrologic Restoration of
Southern Golden Gate Estates’” (1996) was primarily developed by the Big Cypress Basin of
the South Florida Water Management District. To provide an objective look at the
aternatives presented in the conceptual plan the Corp of Engineers will be the main effort on
this task.

Project Design - The Corp of Engineers has the internal design resources necessary to
prepare the design of the project. Aninterna effort will ensure continuity from the PIR
phase and all life cycle phases from conception studies through plans and specifications.

Construction - The Corps of Engineers having taken the primary role in design phase

and in order to avoid interruption of the on-going efforts, the Corps of Engineers should
continue the lead role on thistask. Providing continuity from design into construction.
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Agency Responsihility: South Florida Water Management District (SFWMD)

The SFWMD will take primary agency-level responsibility for the following tasks in
implementation of the Southern Golden Gate Estates (SGGE) Hydrologic Restoration Plan:

» Land acquisition in coordination with the Florida Department of Environmental
Protection (FDEP).

* Hydrologic-Hydraulic (H& H) modeling in formulating the recommended plan.

» Operation and maintenance of the project which includes all requisite permits for
operation.

Land Acquisition - As stated in Section 3.2.5, the implementation of the hydrologic
restoration plan is entirely dependent upon acquisition of the project lands under public
ownership. The Water Management District (WMD) has taken an active role since the
initiation of the land acquisition program, under the State's Conservation and Recreational
Land (CARL) program. To facilitate the acquisition program, the WMD has been providing
funds for personnel support of two land acquisition agent positions since 1990. Considerable
progress in land acquisition has been made. Approximately 25 percent of the land remainsto
be acquired. Recent authorization by the Florida Cabinet to offer 125 percent of appraised
land value, and to pursue eminent domain proceedings for the lands east of Patterson
Boulevard, will help accelerate acquisition of the remaining lands. Since the WMD has been
coordinating the effort, it is suggested that it continue to take the primary rolein this task.

Hydrologic-Hydraulic Modeling - The WMD has conducted the earlier phases of H&H
modeling of the Golden Gate Watershed in formulating the conceptual plan. The simulation
features have since been enhanced by the application of surface and groundwater integrated
modeling. In order to avoid interruption of the on-going efforts, the WMD should continue
the lead role on thistask. However, the modeling of the project impact analysis, particularly
the flood protection aspects of the Northern Golden Gate Estates (NGGE), will be assisted by
the Corps of Engineers (USACE). The flood hydraulic analysis model formulated by the
WMD will be furnished to the USACE for verifying the effectiveness of the recommended
plan in meeting the desired objectives of flood protection.

Operations and Maintenance (O& M) - The present operation of 48 miles of primary
canals and eight water control structures in the project, including the control of aguatic weeds
in the canals, is performed by the SFWMD. Appendix T has stipulated that al of the interim
operations and post-construction O& M functions will be performed by the SFWMD.
However, the primary responsibility of developing the O& M manuals for water control
facilities, pumps, and appurtenant features will be with the USACE, who will assemble the
manuals, and upon completion of operational testing, will transfer them to WMD.

4. Organization Breakdown Structure

The Organizational Breakdown Structure for the USACE is attached at Appendix C.
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5. Change Control Procedures

A Project Management Plan is a living document that will be updated or revised, as
necessary, throughout the life of the project. Updates are defined as changes to the Project
Management Plan that occur on a regular basis and do not substantially modify the schedule,
cost, or annual work plan for the project. Updates may result from posting of actual data,
corrections to erroneous information, or the addition of new data identified by the project
managers. Updates may be made by project managers at any time and presented at each
organization’s regularly scheduled reporting or status briefing (e.g. Basin Board meetings or
Corps Project Review meetings). Project Management Plan revisions are defined as changes
that reflect significant changes in the project scope, schedule, cost, and/or annual work plan.
Project Management Plan revisions may be scheduled or unscheduled depending on the
nature of the change and/or the occurrence of a significant event/milestone or phase of
project development. Revisions to the Project Management Plan will require formal approval
by the Corps and SFWMD and will be accomplished through the DCT.

The Project Management Plan will serve as the baseline for the identification and
tracking of changes in project scope, schedule and cost. Progress will be monitored through
the use of performance reports with the goal of identifying changes as soon as possible and
forecasting new schedules and/or costs. If changes in scope are identified, the Corps
Engineer Regulation 5-7-11 or other applicable rules and regulations will be utilized as the
method to document and seek approval for the change.

6. Project Schedule

The schedule can be found in Appendix D. The schedule corresponds to the levels of the
Work Breakdown Structure and identifies milestones. Additional levels of the schedules
shall be developed as required and shall al be compatible with each other, the project
summary schedule, ands the WBS.

7. Project Cost Estimating

This account includes al the design and cost estimates needed to support formulation of
aternative plans and the plan recommended for authorization.

Preliminary design and cost estimates for screening plan components will be prepared to
support plan formulation and optimization of the plan components. The preliminary design and
cost analysis will include estimates of construction, average annual operation, maintenance and
replacement, engineering, design, supervision, and administration costs. After the preliminary
assessment of aternative plans has been completed, the plans will be screened to select those
aternatives that warrant further study. As designs are refined, modified, and updated, cost
figures will be supplied to selectively eliminate dternatives. A cost estimate will be prepared
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for the recommended plan, and alocdly preferred plan, if different from the recommended plan,
using the Micro Computer Aided Cost Engineering System (MCACES). The cost estimate will
contain sufficient detail to incorporate the requirements of ER 1110-2-1302, Civil Works Cost
Engineering. Summary sheets from the MCACES cost estimates will be included as part of a
separate engineering appendix to the PIR. Costs attributable to work in this account include the
effort required to prepare input for the preiminary draft, draft, and final PIR, as well as
participation in any required review conferences and resolution of comments resulting from the
conferences.

Engineering Design for Preliminary Assessment of Alternatives - Preliminary civil
design for formulating, scoping, and quditative assessment of aternative plans will include site
layout, identification of project features, typical cross sections, profiles, and location of
facilities/utilities. Alternate combinations of types of construction and aignments will be
screened to ensure optimum plans are identified.

Screening Level Cost Edtimates - Cost engineering will assist in the selection of the
components of the plans that will be consdered during the preliminary assessment of plan
aternatives. Cost information already compiled during the reconnaissance phase of study will
be used to provide cost data for possible variations of the alternatives considered during the
feasibility phase. MCACES cost estimates will not be required for the preliminary assessment
of plan alternatives.

Engineering Design Final Alternatives - After the preliminary assessment of plan
alternatives is completed and during the time leading up to the selection of plans for further
study, information on additional components, as the individua project plans are refined, will be
required input for engineering design and cost estimation refinement. This will be necessary for
the find plan aternatives to be accomplished.

Prelimnary Cost Estimates for Final Alternatives - After the preliminary assessment of
plan alternatives is completed and during the time leading up to the tentative selection of a plan,
modified and updated cost figures will be supplied as the individua project plans are refined in
order to eliminate aternatives. The cost estimates will be based on quantities, which will be
provided as a result of engineering design efforts for both construction and operation,
maintenance, rehabilitation, repair and replacement (OMRR&R) items.

Finalize Design for Recommended Plan - After fina aternative screening is complete,
the designs for the recommended plan and a locally preferred plan (if different from the
recommended plan), will be completed. This effort will include developing the drawings,
deriving quantities, and identifying operation and maintenance costs.

Civil Desgn Write-Up for Preliminary Draft PIR - This activity includes preparation of
the narrative report which documents al work leading up to submission of the preliminary draft
PIR and input into the draft Project Management Plan.
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Cost Estimating Write-Up - This activity includes the effort to prepare a narrative
summary and the associated cost tables, documenting all the work performed leading up to
submission of the preliminary draft PIR.

MCACES Cost Estimate - This work involves preparing the initidd MCACES cost
estimate for the recommended plan and the localy preferred plan, if different from the
recommended plan. A detalled MCACES cost estimate will be prepared for the selected
plan(s). The cost estimate will include detailed cost evaluations of the requirements for
construction and OMRR&R activities. The cost estimate will be accompanied by a cost
estimate summary describing major design features and important assumptions made in putting
together the MCACES cost estimate.

Design and Cost Estimating Participation in the Alternative Formulation Briefing
(AFB)- This activity includes preparation of work appropriate for presentation and participation
inthe AFB.

Finalize MCACES Cost Edtimate - Provide detailed cost figures for refinement and/or
changesin the find project design before the final report. Included will be a detailed evaluation
of the requirements for OMRR&R activities. These will be incorporated into the fina
MCACES cost estimate for the selected plan. Also included is the effort required to modify the
report write-up and the appropriate cost tables, if necessary, before submission of the final PIR.

Comment Responses & Finalize Write-Up - This task includes the effort required to
address all comments generated at the AFB by revising drawings and the report write-up as well
as documenting the comments and resol utions in the Project Guidance Memorandum.

During the plan formulation process of identifying alternative measures to be evauated
in the preliminary assessment of plans, and in actualy performing the screening of aternatives
to sedect plans that warrant further study, the South Florida Water Management District
(SFWMD) will need to work closely with the Corps. SFWMD will review draft designs and
provide comments. SFWMD's responsibility in this area will continue throughout the study as
more features are formulated and designs developed. SFWMD will provide input to the Corps
regarding operation and maintenance costs for the alternatives. SFWMD will dso assist in the
process of locating existing utilitiesin the project area.
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8. Funding Requirements

The Project is funded through a 50/50 cost share arrangement between the SFWMD
and the USACE as outlined in the Design Agreement. The current estimated construction
cost, including remaining data collection and H&H analysis, of the project is $137,305,152.
The sponsor will be seeking to maximize in-kind credit for this project through participation
with the Corps in planning, designing, and constructing this project. The project cost

breakdown is shown below in Table 1.

Table 1. TOTAL PROJECT COSTS

Totals Federd Non-Federal
Total In-kind

PMP and PIR Development $3,309,103 $2,886,508 $422,595
Design (DM, NEPA, PCA
& Gross Appraisal) $2,610,000 $2,410,000 $200,000
Construction $14,256,900 $14,256,900 $0
Land $117,129,149 $38,000,000 $79,129,149
Totals $137,305,152 $57,553,408 $79,751,744

9. Functional Area Plans

9.1 Advanced Formulation and Planning

Additional formulation studies will be conducted to evaluate alternative plans, both
structural and non-structural, for economic, environmental and engineering effectiveness,
based on study objectives and constraints. Formulation activities will include the selection of
site suitability criteria followed by an iterative facility siting analysis based upon the site
suitability criteria. Additional formulation and evaluation of aternative plans will be of
sufficient scope to recommend the authorization of a plan determined to be the most feasible
and cost-effective means of meeting the stated study objectives within the identified planning
framework.

Alternatives will be developed and evaluated to meet the planning goas and
objectives identified for the Project Implementation Report study. The following process will
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be used to identify a recommended plan that is economically feasible and implementable
from an engineering, economic, and environmental standpoint:

Problem Identification - The Corps, SFWMD and other participating Project Delivery
Team members will review the problems and opportunities identified in the April 1999
Final Integrated Feasibility Report and determine if additional problems exist to be identified
in the Project Implementation Report study. Scoping efforts, performed early in this phase by
the Corps and SFWMD, will ensure that public concerns related to these problems are
identified and addressed during the study. Planning goals, objectives, and constraints will
then be devel oped by the Project Delivery Team.

Initial Plan Formulation - Alternate plans will be formulated to identify specific ways
to achieve planning objectives, within constraints, to solve problems, and redize
opportunities. This task will include public workshops in which ideas to meet the study
objectives will be presented. Alternative plans will address environmental; urban and
agricultural water supply needs; wetlands preservation and enhancements and water quality
treatment requirements, as appropriate.

Initial Screening - This effort in the Project Implementation Report study will involve
aqualitative assessment of the plan components and alternative combinations of those
components. The preliminary assessment of each alternative plan will involve the
measurement or estimation of the effects of each aternative plan and determination of the
difference between without-plan and with-plan conditions for each of the planning
objectives. The process will aso include assigning economic and socia values to the plans,
using technica information gathered for comparison of plan alternatives. The plans will be
screened to identify the most viable components for a detailed study through qualitative
anaysis and public workshops. This process will ensure that the plans to be evaluated are
consistent with agency and local interests regarding water resource issues and natural system
needs such as. wetlands and wildlife conservation, threatened and endangered species,
economic development, comprehensive land planning, appropriate water quality standards,
maintenance of water supplies, flood protection and sustainable agriculture. Through this
gualitative analysis, the plans will be screened to identify the most viable components for
more detailed study.

Slect Final Array of Alternatives - Following completion of the initial screening, the
plan alternatives to be considered in the detailed evaluation will be selected as the study
progresses.

Final Screening - Modeling will be required for detailed design and environmental
output evaluation purposes. Hydrologic and hydraulic model development, environmental
model development, and water quality and water supply analysis will be required to refine
plan formulation and evauation. The evaluation of the final set of aternative plans will
consist of analyzing the effects of the plans against various sets of evaluation categories and
criteria to determine effectiveness in meeting the planning objectives. This analysis will
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consider the requirements outlined in Chapter 373.1501 Florida Statutes and any applicable
state and federal legisation (e.g., future Water Resource Development Acts). The results of
these evaluations will be compared to identify significant differences among the plans.

Risk and Uncertainty Analysis - Risk and uncertainty are inherent in water resources
planning and design. They arise from the innate variability of complex physical, biological,
sociad and economic situations. This is particularly true for the evolving nature of
environmental restoration. Risk and uncertainty factors will be considered as they relate to
the evaluation of aternative plans. Appropriate techniques will be applied to evaluate risk
and uncertainty for this plan.

Optimization of the Recommended Plan - Cost effectiveness and incremental cost
anayses will be used to compare different outputs resulting from various levels of
expenditures. This effort will include devel opment of an implementation process that
incorporates an adaptive assessment strategy for project implementation. This strategy will
recognize that once restoration measures are implemented and monitoring begins, feedback is
provided based on new insights gained from the response of the ecosystem and that
sequential adjustments may be made to the project and future elements.

9.2 Engineering and Design

The engineering and design plan will provide descriptions of al engineering and
design efforts necessary to implement the project. The scope of required surveys and aerial
photography will be determined and requests will be prepared. The survey data will be
reviewed for impacts of the project on existing utilities, and required relocations will be
determined. Alternative plans will be investigated and design input will be provided to Cost
Engineering to develop preliminary MCACES construction cost estimates for Plan
Formulation. Structural designswill be developed for elements of the selected/recommended
plan (levees, canas, spillways, and pump stations, etc.) Rea estate requirements will be
determined, including rights-of-way and temporary construction easements. Engineering
input will be provided for required NEPA documentation and permits. Technical input from
other Engineering Division and District elements will be coordinated in preparation of input
for the Engineering Appendix to the PIR. Design Branch input will be prepared for the
Engineering Appendix, including write-up and plates, to present the elements of project
design considerations and construction procedures. Responses to ITR and interagency
review comments will be provided, and the Engineering Appendix will be revised as
required.

9.2.1 Hydrology and Hydraulics Studies

This account describes the investigative effort to collect and analyze the hydrologic and
hydraulic data needed to formulate, evaluate and optimize plan aternatives, determined to be
feasible and cost effective, to be recommended to Congress for authorization. The tasks will
involve collecting existing hydrologic and hydraulic data; selection and/or development of other
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appropriate hydrologic models, and modeling of existing conditions, future without project
conditions, and ecosystem restoration alternatives.

Computer simulation models will be used to evaluate alternative plans for restoration
and mitigation for flood control in the study area. The watershed modeling will consist of a
hydrologic and hydraulic analysis of the north and south watersheds within the study area.
Existing hydrologic data will be evaluated to determine the model ssimulation period to be
used in the feasibility study modeling efforts. Existing data and modeling tools will aso be
evaluated for sufficiency.

The evauation of existing and future conditions within the study area will be
accomplished using both hydrologic and hydrodynamic models. Comparison of model output
representing current and future conditions will be used to establish the impact of changes to the
existing system. The output from the models for the existing conditions will be compared to
output from the model runs representing future aternatives. This comparison will identify the
environmenta and flood control benefitsimpacts associated with implementation of the selected
plan.

The future "without project” condition describes what is expected to happen if none of
the alternative plans evaluated in this feasibility study are implemented. The "without project”
condition is the same as the "no action" dternative that is required to be considered by the
Federa regulationsimplementing the National Environmental Policy Act of 1969 (NEPA).

Hydrology Review/Coordination - This task includes a review of al existing hydrology
data for adequacy of basin specific data needed for hydrologic and hydraulic modd efforts
needed for this feasibility study. This task also includes the effort necessary to maintain
coordination between the SFWMD and the Jacksonville Digtrict staff during the model effort.

Watershed Assessments - Key information to be collected for the selected watersheds
will include: 1) a complete basin description (including drainage features, hydrogeology,
topography, soils, and land use); 2) sub-basin delineation’s; 3) an inventory of existing land
management activities (including all water management systems and their regulatory status); 4)
analysis of existing water quality data to provide an assessment of current conditions and trends.
Watershed assessments will provide basin specific information needed to meet the data
requirements of the hydrologic modeling, such as. Hydrologic Simulation Program-Fortran
(HSPF), MIKE SHE, Modflow, Modbranch, UNET, HMS or other equivalent watershed model.

Rainfall-Frequency Analysis - Appropriate methodology will be used to determine the
relationships between rainfall, runoff, and frequency for the study area. Design storms will be
developed for frequencies from 2-year to 100-year and the Standard Project Flood. This data
will be used to perform design analysis of plan aternatives.

Develop Hydrologic Modes - A numerical modd capable of smulating the surface
water management plan aternatives for the basins in the study area will be developed and used
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to evaluate impacts of the dternatives. Model output will be used to evauate the hydrologic
effects of the various plan aternatives for comparison.

Groundwater/Surface Water Model Development and Application - In order to evaluate
the restoration and flood control of any aternative adequately, accurate groundwater/ surface
water models are needed. This is especidly true in the southwest Florida area where
groundwater/surface water interactions are dgnificant in water movement issues. The
integrated groundwater/surface water models can be used to analyze restoration and flood
control issues.

Hydraulic Design Final Alternatives - Hydraulic models will be compiled using various
floods for which higtoric hydraulic datais available. Programs such as Mikell, HEC UNET, or
similarly documented models have been used to perform hydraulic design for plan dternatives
within the study area. These will be reviewed and the appropriate models will be selected to use
for quantitative smulations. Flood elevations versus frequency relationships will be devel oped.
Hydraulic design will be accomplished in sufficient detail to adequately obtain costs of canals,
pump stations, spillways, earth plugs, earth berms, reservoir outlets, and spillways.

Operations - H&H will prepare Water Control Manuals and develop operational criteria
for the project.

H&H Participation in the TRC - Prepare for and attend TRC. Preparation should
include activities necessary to be responsive to anticipated TRC questions/comments. Respond
to comments resulting from TRC.

Hydrology and Hydraulics Write-Up for Draft Report - This activity includes
preparation of the narrative report which documents al hydrology and hydraulics studies
performed for the feasbility study. Results of the hydrologic model evauations and other
hydrologic investigations will be compiled and incorporated into the draft interim PIR in a
Hydrology and Hydraulics appendix. Included in this activity is the effort necessary to compile
the data, write the report, and prepare al plates necessary to document model devel opment,
output, and evauation.

H&H Participation in the FRC - Prepare for and attend FRC. Preparation should
include activities necessary to be responsive to anticipated FRC gquestions/comments.

Finalize Hydrology and Hydraulics Write-up - This task includes the effort required to
address al comments generated at the FRC. This activity aso includes the effort required to
finalize the hydrologic moddl investigation documentation for the final Project Implementation

Report.

Support for Development of PMP - This activity includes the effort required to provide
H&H input to the update of the Project Management Plan for project modifications
recommended by this feasibility study. Thisincludesthe effort required to develop the time and
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cost estimates to perform pre-construction, engineering, and design (PED) studies recommended
in thisfeasibility study.

9.3 Construction Management

The Construction Phase of the SGGE features will begin after completion of reviews
of the plans and specifications for the project, both internally and with the South Florida
Water Management District, subject to the receipt of adequate Federal and Loca
construction funds. At that time, remaining efforts will include certification of all real estate
interests necessary for the construction contract, securing of al necessary permits, and
preparation for all necessary relocations or replacements. Once the lands have been certified
and initial construction funding is available, the Corps of Engineers will advertise and award
the construction contract. The advertisement and award will be subject to the Federal
Acquisition Regulations and issuance of Notice to Proceed, the Corps of Engineers Gulf
Coast Area Engineer will monitor the construction in accordance with agreed designs and
objectives, and inform the Project Managers for the Corps and the South Florida Water
Management District. The Corps Project Manager will coordinate contract changes and
funding requirements with the Area Engineer as the project process through the construction
phase. All changes in the work shall be made only through the Area Engineer in charge of
the contract. No change instructions of any kind shall be given directly to the construction
contractor except by the Contracting Officer or the Administrative Contracting Officer in
order to prevent financial obligations for which funds might not have been made available.
As construction on each independently functioning unit nears completion, the Project
Manager will advise and schedule a final inspection date with the South Florida Water
Management District’s Project Manager and the Area Engineer. After fina inspection, the
completed project works will be signed for and transferred to the South Florida Water
Management District. Final acceptance will not occur until the functional unit under
consideration has been compl eted.

9.4 Real Estate

Thereal estate anayses will include a determination of the estates required for the lands
to be acquired for the project, an appraisa of the costs of lands and damages, and preparation of
a plan for acquisition of these lands. Other tasks include an analysis of physical takings,
attorney's opinion of compensability, obtaining rights of entry for various field collection
activities, and providing input to the Project Cooperation Agreement (PCA) and Project
Implementation Report (PIR). This activity includes al written memoranda, opinions, database
development reports and other documents provided by Real Estate personnel as required in
support of feasibility phase planning efforts.

Obtain Rights of Entry — According to specifications to the contract, the contractor
should obtain access/rights-of-entry. However if unsuccessful, notification to red estate by a
request for rights of entry by section, township, and range parameters, permisson will be
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obtained from landowners to temporarily use hisher land for a specified time and purpose.
These will be obtained for purposes of environmental investigations, cultural assessments, core
sampling, surveys, explorations, etc.

Ownership Information - Upon notification of aternative feature description and
location by section, township, and range parameters, the following data for areas under
consideration as project features will be obtained:

» Tax mapsand public right-of-way maps

* List of property owners

* Taxrallsincluding value, structure, type, etc.

e Zoning information

e Last search of recordsfor each parcel

» Anticipated minera extraction and determination if such activity is permitted by law

» ldentification of al structures potentialy impacted that are occupied and may be removed
due to project implementation

» Identification of dl known public utilities located within the proposed project area that may
require relocation

* ldentification of sponsor acquisition costs and rea estate administrative costs associated
with implementation of each alternative

» Location maps (city or county) of proposed construction areas including material disposa
areas

Preimnary Real Egstate Cost Estimates - Prepare lands, easements, rights-of-ways,
relocations and disposal areas (LERRD) preliminary cost estimates for multiple components for
the preliminary assessment of project aternatives during the plan formulation stage of the study.
This will require a smilar method of estimating costs performed during the Project
Management Plan (PMP). The preliminary cost estimates aong with the aforementioned
ownership information will be compiled in the Geographic Information System (GIS) database
as polygon attributes for usein the evaluation anayses.

Section Corner Survey - This survey is required to establish state plane coordinates for
sections and townships within the study areafor real estate mapping purposes. This data should
be in Transverse Mercator Projection, Florida East Zone using 1927 Datum. A Global
Positioning Station will be used. It is assumed that other data, provided by the state, will also be
available. The survey datawill be incorporated into the GIS database and used to map property
boundaries and ultimately develop real estate acquisition costs for aternatives.

Real Edtate Acquisition Maps - Prepare an initial set of maps and drawings, utilizing the
GIS database developed for this task, that delineate the rea estate acquisition lines based on
technical design drawings developed during the feasibility phase. This activity is dependent
upon receipt of the footprint of project features and tax maps followed by a coordination
meeting with the study manager to assure al project features are identified including temporary
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congtruction areas, road access, borrow/disposad areas, etc. These maps will reflect the
minimum real estate required for project purposes.

Physical Takings Analysis - This analysis will result in a written legal opinion as to
whether flooding induced by construction, operation, or maintenance of the proposed project
will result in ataking of an interest in real property for which just compensation must be paid to
the owner. The opinion must describe the analysis, to include hydrologic data incorporating
depth, frequency, duration, velocity, and extent of induced flooding based on economic data, as
well asrelevant state and Federal law, and present a conclusion on the takings issue.

Relocations Analysis - After a determination through engineering design of which
facilities must be relocated, including roads, railroads, pipelines, utilities, bridges, and
cemeteries, a preliminary legal opinion on whether a subgtitute facility is required will be
documented. The opinion makes findings on whether the owner has a compensable interest,
whether the owner has alega duty to continue to maintain and operate the facility/utility, and
whether federal law requires the provision of a substitute facility rather than mere payment of
market vaue for the property acquired. The preliminary lega opinion differs from the final
legal opinion only in its acceptance as fact of the owner's statement of its interest in the
property, without a search of property records. A baseline cost estimate must be developed for
the relocations to include an engineering cost estimate for the performance or construction of the
relocation and the value of the land. The Red Estate Supplement (RES) will include a
statement as to whether the Federal government, the loca sponsor, or owner will be responsible
for the relocation and acquisition of new rights-of-way, the costs for relocation, and land to be
acquired allocated to each entity.

Gross Appraisal - This task includes activities necessary to complete a detailed,
supported appraisa of the collective real estate requirements and impacts of the recommended
plan asrequired by ER 405-1-12. The Gross Appraisal must be of sufficient detail to provide an
accurate cost estimate sufficient for Congressiona authorization. Review and approval of the
Gross Appraisa Report is accomplished concurrently with the draft PIR. The Gross Appraisal
will be submitted concurrently with the draft PIR and is dependent upon receipt of the fina
recommended plan including real estate maps with project features, estates to be appraised, tax
and ownership information, zoning and land use maps.

Real Estate Supplement (RES) - The RES to the PIR will outline the minimum real
estate requirements for the proposed project as required by ER 405-1-12. It will contain a
description of the area; the acreage and proposed estates, including non-standard estates, and
justification for the use of non-standard estates; a discussion of any land owned by the Federal
government, the local sponsor, or any public entity; a discussion of the local sponsor's ability to
acquire LERRD; a discussion of minera activity, if any, and the attitude of landowners; at least
a preliminary assessment of facilities/utilities to be relocated; and any other relevant red estate
information appropriate for the project.
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This activity also includes development of a detailed cost estimate for the recommended
plan that will be input for the MCACES (engineering) cost estimate. This baseline cost estimate
will be developed from the Gross Appraisal and will include other costs such as Public Law 91-
646 rel ocations, administrative costs, and contingencies.

Draft Project Cooperation Agreement (PCA) and Post-PIR Phase PMP Input - This
activity includes development of data necessary to support other documents pertinent to the
project including, but not limited to, the post-PIR phase PMP and the draft PCA. For these
documents, a detailed schedule of land acquisition will be developed.

9.5 Contracting and Acquisition

9.5.1 CERP Contract Management

All project elements designated for performance by contract will be processed in
accordance with the procuring agency’s (Corps or SFWMD) standard acquisition policies,
and in accordance with all applicable state and federal laws, regulations and executive orders.
The procuring agency will have exclusive authority over contractual actions; however, the
Corps and the SFWMD agree to provide each other with the opportunity to review and
comment on solicitations for all contracts, including relevant draft scopes of work, prior to
issuance of solicitations. The Corps and the SFWMD will offer each other the opportunity to
review and comment on contract modifications, including change orders, prior to issuing the
contractor a Notice to Proceed. If it is necessary to conduct non-procuring agency reviews
and solicitation advertisements concurrently, review comments will be submitted to the
procuring agency prior to the date established for receipt of bids or proposals. The procuring
agency’s project manager will work with the contracting officer and appropriate staff from
the Corps and SFWMD to develop a Source Selection Plan and a Technical Evaluation Team
for each project. The Corps and the SFWMD agree to offer each other the opportunity, if
desired, to participate in the development of a Source Selection Plan and to serve as a voting
member on the Technical Evaluation Team for all competitive acquisitions. All procurement
information will be managed to maintain the integrity of the procurement process as required
by the procuring agency.

The Corps and the SFWMD agree to share available information that will help
expand the list of qualified firms for participation in procurement opportunities. The parties
agree to develop and conduct outreach activities designed to keep prospective contractors and
vendors informed of procurement opportunities and to promote to the maximum extent
practicable participation by small, disadvantaged and women-owned businesses. These
activities will be conducted in a manner consistent with applicable state and Federal laws,
regulations, executive orders, and policies.
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9.5.2 SGGE Project Contracting and Acquisition

Depending on the complexity of each contract to be awarded under this project, the
Corps will select the appropriate solicitation method and contract type. A separate
acquisition plan will be prepared for each contract. Acquisition plans will be added to
Appendix M of this PMP as they are prepared and approved.

The purpose of the acquisition plan is to ensure that the Corps and the SFWMD meets
their needs in the most effective, economical, and timely manner. A team consisting of those
who will be responsible for significant aspects of the acquisition (i.e., contracting, fiscal,
legal, and technical personnel) will be formed to develop the acquisition plan. The
Competition in Contracting Act, as implemented in the Federal Acquisition Regulations Part
7, requires agencies to perform acquisition planning and conduct market surveys in order to
promote and provide for full and open competition.

9.6 Quality Control

Quality Control is the process employed to ensure the performance of atask meets the
agreed-upon requirements of the customer and appropriated laws, policies and technical
criteria, on schedule and within budget. An Overall Quality Control Plan (QCP) Appendix
N, should be prepared for projects that, due their size or complexity, are divided into several
products after the feasibility phase. The QCP will be supplemented as necessary to address
each of the individual products. Overall, the QCP must provide the continuity necessary to
bind all products together and reflect project decisions reached during the feasibility phase.
QCP supplements should be consistent with the overall QCP and should address issues that
pertain to the specific product.

9.7 Water Quality and Permitting

Based on conceptual ideas as to what the final plans would look like it is anticipated that
the following permits/concurrence from the state will be needed.

* A water quality certification (WQC) from the State of Florida will be needed for all the
canals and wetland areas that may be filled during the project. Levees and structures that
may be built to protect landowners that may cover wetland areas will also be included in
the WQC application.

* A Noticed General Permit from the State of Florida for Environmental Restorations
projects may cover alternately separable portions of the project. This NGP is only
applicable to the Water Management Districts of the State and will have to be acquired
through the SFWMD.

It isfelt a this time that no other state local or county permits will be needed for this federal
project. The State of Florida currently has plans to include the large restoration projects
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covered by the CERP project into another large General Permit however this plan is still in
the formative stage and will be completed within the next 12 months.

All the above options will require preparation of an application package with
complete plates and designs for the final package. It is estimated that at least $25,000 will
be needed for the application process.

During the WQC process, an inventory of water quality data relevant to the project
will be undertaken. It may be necessary to augment the existing data with discrete water
guality monitoring in order to determine if restoration of water quality can be a project
restoration goal. For water quality information, it is estimated that $30,000 will be needed
during the project study phase.

9.8 Public Outreach and I nvolvement

Due to the intense public, political, and mediainterest in the restoration of the southwest
Florida ecosystem, public involvement is a critical component of the study effort. Three goals
for public involvement have been identified:

» Gather input from the diverse groups outside of the study team to assist in problem
definition and identification of opportunities and potential solutions.

» Deveop relationships critical to the success of the study and the implementation of
the recommendations of the study.

* Promote realistic expectations about the Southern Golden Gates Estates (SGGE).
Thisis complicated by alack of awareness about the Corps' study process and the
requirements for the study to meet Federa planning guidelines, such as, including
the public in the process, formulating aternative plans, assessing impacts, and
estimating costs.

Public Workshops

This activity will congst of three (3) workshops to gather information as well as to
provide feedback to the public. The workshops should be scheduled such that they occur
approximately once a year (after the initia year) to foster interest in the plan. Each workshop
will be held in Naples or in different geographical locations in the study area.

Public Workshop #1 - The first public workshop will be conducted at the beginning of
the Project Implementation Report (PIR) process. The purpose will be to identify important
resources, problems, and opportunities as required by the National Environmental Policy Act
(NEPA). The second purpose of this workshop will be to present the purpose and scope of the
restoration plan. This workshop will be conducted as part of the initiad screening process to
ensure that the proposed restoration plan will be consistent with agency and local interests and
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perspectives with regards to wetlands and wildlife conservation, economic development,
comprehensive land planning, maintenance of water supplies, flood control, and agriculture.
The workshop could also include economic development opportunities connected with
ecosystem restoration and water supply.

Public Workshop #2 - The second public workshop will be conducted to respond to
public comment from the first workshop and educate the public on technical aspects of the plan.
The workshop will provide an opportunity for the public to offer additiona comment on
technical issues. Thisworkshop will be held midway during the PIR process.

Public Workshop #3 - The last public workshop will take place in conjunction with
release of the final draft Project Implementation Report and will include a presentation of the
plan’s conclusions.

Community Meetings

Community Meetings - Throughout the duration of the plan, many opportunities will be
developed for the public to get information outsde of forma public workshops. Civic
associations, neighborhood associations, universities and environmenta groups located in areas
that may be impacted by the plan will provide avenues for the study team to disseminate
information to the public and enhance community awareness and support. Public affairs staff
will be assigned the task of preparing presentations for these purposes. Staff assigned to this
task will be kept abreast of the plan’s progress and issues and make revisons to the
presentations as necessary. It is expected that these presentations will be modified annualy,
however, when study progress or issues dictate. All tools developed for these presentations will
be reviewed and revised as necessary.

Much public opinion is shaped by the interested public talking to a local "expert”, such
as, an employee from the Corps, SFWMD, or another agency. This activity of the public
involvement plan relies on and supplements the public affairs internal information activities.
These employees are valuable sources of information that can serve as community experts to
discuss ongoing study progress.

Publications

At opportune times throughout the plan, newd etters and other information pieces will be
developed to provide feedback to the public.

Written Publications — Written publications will include public notices identifying the
purpose and location of the workshops, fact sheets describing study progress, and public
information brochures. In addition, regular submissions to the SFWMD’s monthly publications
will be developed. Once specia articles have been written, they can be placed in the newdetters
and newspapers of local environmental groups and civic associations, when appropriate. To
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estimate costs of printing and mailing, it is assumed the genera mailing list will not exceed
2,500.

Electronic Publications - Electronic versions of publications will be incorporated into
the Internet system through the World Wide Web to facilitate greater public access to
informative documents. A Web home page has been developed and is maintained for
information access by the public on the Comprehensve Everglades Restoration Plan
(www.evergladesplan.org) and on the SFWMD Web page
(www.sfwmd.gov/org/exo/swflstudy).  Information on the SGGE, including scheduled
meetings, has been and will continue to be incorporated.

Internal Audiences

The study team will host SGGE update briefings for others in the Corps Jacksonville
office and SFWMD offices, as appropriate.

Media

The overal public involvement strategy must include a media plan for the restoration
plan. The media not only offers a valuable resource for providing information to the public, but
also isaresource for providing information to the planning process.

News Releases - News releases will be issued at the beginning of the PIR and prior to
the various workshops to provide an opportunity to hold discussions with interested media
representatives and explain the purpose and strategy for addressing the study objectives. It is
assumed that the study will receive significant local media coverage.

Media Opportunities - The media will be invited to meet with the study team to discuss
various aspects of the study in-depth. Mediatours will aso be arranged prior to any significant
actions as a source of educating the media on the complexities of the system. Ample
opportunities will be available for the media to be briefed with an emphasis on concerns and
issues that may be important to their audience. When appropriate to the PIR process, specia in-
depth programs with local radio and television stations will be developed to ensure ample media
opportunities and accurate coverage of the study. Due to the emphasis on local environmental
issues, relationships with public radio and television stations in the southwest Florida market
should be developed early in the study. The development of a broadcast quality video
addressing the questions and concerns of the general public could be produced and broadcast on
public televison. Once the program has aired, duplicates could be distributed to schools, and an
edited version could be used at community meetings and distributed to schools and interested
community groups. Vidgits to editorial boards, appearances on magor public affairs
programming, as well as the development of guest editorials will be part of the campaign to
reach the public through media outlets. Thiswill provide an opportunity to further develop the
public's understanding of the Corps process.
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Outreach

The outreach activity will target specific groups of the public to promote long-term
relationships and understanding of the results of the PIR. This activity involves coordination
and preparation of meetings, workshops, and written correspondence with interests outside
the Corps and SFWMD.

SFWMD Committee Meetings - Severa advisory committees have been established to
assist the SFWMD in the preparation of water supply plans and other activities relating to the
management of water resources in southwest Florida.  Specific to the SGGE project some of
these are: the Lower West Coast Water Supply Plan (LWCWSP) Advisory Committee, the
SGGE Technical Committee, and the Southwest Florida Feasibility Study team. These
committees, as appropriate, will be asked to review and comment throughout the study to
ensure that SFWMD's regional water resources planning efforts and the PIR are consistent
and cohesive. This process will provide opportunities for local and regional interests to
provide guidance and input into the planning process.

Mesetings with Other Groups - Coordination with the aforementioned groups and others
will occur on an as-needed basis, or when requested to do so by the group, to ensure the plansto
be evaluated are consistent with local interests and perspectives with regards to wetlands and
wildlife conservation, economic development, comprehensive land planning, maintenance of
water supplies, and agriculture.

Partnering

Partnering is a process of frank and open discussion on expectations and requirements
that will shape the coordination, participation, and decision-making process.

Partnering Workshop - A workshop will be held just prior to initiation of the PIR with
study team members who have been identified by the Corps, SFWMD, and other state and
Federal agencies that have decision-making responsibility for implementing a recommended
PIR. This workshop will lay the foundation for better working relations at the staff level to
include better dispute resolution. This team-building workshop will help foster an atmosphere
of trust and candor in communications and promote achievement of mutually beneficia goals.

Extended Partnering Meetings - Due to the number of stakeholdersinvolved inthisPIR,
some partnering beyond the immediate study team may be necessary. Within the Corps, the
study team will meet with counterparts in Divison and Headquarters periodically and invite
participation in various workshops and discussions on issues. The study team also will meet
and exchange information with various representatives of the SFWMD including members of
the Governing Board, the Big Cypress Basin Board, the LWCWSP Advisory Committee, and
the Southwest Florida Feasibility Study Team. The SGGE study team will brief the
SFWMD's Governing Board, in session, a few times during the course of the PIR. Senior
staff from other Federal and state agencies such as the National Park Service, Environmental
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Protection Agency, the U.S. Fish and Wildlife Service, the Florida Department of
Environmental Protection, and the Florida Fish and Wildlife Conservation Commission will
receive on-going briefings on the PIR's progress.

9.9 Environmental and Ecological

This section will include cooperative data collection, baseline development, and
evaluation of the study area’s cultural, environmental, and ecological resources. The work
will entail the preparation of a National Environmental Policy Act (NEPA) document,
Planning Aid Letter (PAL), Fish and Wildlife Coordination Act Report (CAR), and
Biological Opinion (BO) if needed. Information in these documents will be used to assess the
environmental impacts and benefits associated with the project and to assist with the
formulation of aternative restoration plans. Conflicts with Federal or State threatened and
endangered species will be addressed. Other resources of particular concern include wetland
degradation, point source freshwater discharges into estuarine systems, increased fire
frequency, exotic speciesinvasion, and loss of organic soils. Project impacts upon historical,
architectural, and archeological resources will also be addressed in this section.

Studies will be conducted in concert with the U.S. Army Corps of Engineers
(USACE) as lead agency, U.S. Fish and Wildlife Service (FWS), U.S. National Park Service
(NPS), U.S. Environmental Protection Agency (EPA), U.S. Nationa Oceanic and
Atmospheric Administration (NOAA), USDA Natura Resources Conservation Service
(NRCS), Florida Fish and Wildlife Conservation Commission (FWC), Florida Division of
Forestry (FDOF), Florida Department of Environmental Protection (DEP), South Florida
Water Management District (SFWMD), and Florida State Historic Preservation Officer
(SHPO). Pre-project surveys will be used to establish baseline environmental conditions for
the project area. Monitoring, as identified in the NEPA documentation, will be conducted
during and after project construction to insure that all environmental requirements are met.
Post construction environmental follow-up is the responsibility of the sponsor for the life of
the project. Regular monitoring reports will be delivered to the Corps for coordination with
EPA, FWS, and State agencies as needed.

These activities will assure compliance with Federal environmental statutes and
coordination with Florida agencies and programs. Public participation is accomplished
through workshops and letter responses during the NEPA process.

9.10 Value Engineering

Engineer Regulation 1110-2-1150 requires a value engineering study for all projects
with an estimated construction cost of $2.0 million or more. A value engineering team study
shall be performed on the earliest document available that establishes the functional
requirements of the project and includes a Microcomputer Aided Cost Engineering System
(MCACEYS) cost estimate. The Project Delivery Team (PDT) shall determine whether the
initial value engineering study shall occur during feasibility phase or be delayed until the Pre-
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construction, Engineering, and Design (PED) phase. After the initial VE study is completed,
and based on the recommendation of the PDT, the Commander will certify that the design
achieved in the PED effort is the most cost effective for this design phase. In addition, during
the preparation of each design document, additional value engineering team studies will be
conducted if the PDT identifies areas for potential cost savings and/or design improvements.
The sponsor and the District's value engineering officer will be on the PDT.

9.11 Water Control

The water control plan includes regulation schedules and operating criteria for the
project and additional provisions as may be required to collect, analyze, and disseminate
basic data; prepare detailed operating instructions; ensure project safety; and carry out the
operation of the project in an appropriate manner. Historical data will be collected and
analyzed. Operationa rules and criteria will be developed for all water control structures,
including pump stations, culverts, and spillways. The water control plan should ensure that
the objectives of the Comprehensive Plan (CERP), as well as other authorized project
purposes, can be met. Thiswill require transforming the necessary hydrologic modeling into
practical, real-time operationa criteria and rules. The Corps and the SFWMD will jointly
develop the water control plan. The development of the water control plan should be
coordinated with the South Atlantic Division (SAD) consistent with applicable regulations.

9.12 Operationsand Maintenance

This Operations and Maintenance Plan (Plan) presents the policy and specific actions
to be adopted for operating and maintaining the project elements after completion of the
construction of the project to ensure that the project objectives are accomplished without
adverse socio-economic and environmental impacts.

See Appendix T, Operations, and Maintenance Plan, for more information.
9.13 Socioeconomics

Economic studies will focus on economic benefits and costs, to the extent required for
thisreport. Inthis project implementation report (PIR), ecosystem restoration project outputs
will not be expressed monetarily. Economic studies will be concerned mainly with effects
other than these non-monetized environmental outputs. Required input will be engineering
cost estimates, real estate cost estimates, and hydraulics and hydrology (H&H) information
for the various aternatives. Documentation may include text, tables, charts, graphs, and

maps.

Costs of Alternatives

An important role of economic evaluation will consist of properly expressing costs of
adternatives under consideration. Costs must be calculated as the difference between costs
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incurred with the plan and costs that would have been incurred in the “without-project”
condition.

Analyze Construction/Implementation and Land Acquisition Costs - While the
construction implementation and land acquisition data will be developed in separate individua
efforts, they will need to be trandated into proper units to assist in the comparison of
dternatives. Careful attention will be necessary for the issues of price levels, timing, and
present worth calculations.

Analyze Operation, Maintenance, Rehabilitation, Repair, and Replacement (OMRR&R)
Codts - Most dternatives are expected to have different OMRR&R costs.  Such OMRR&R
activity represents part of the economic costs of the project and will be evaluated and properly
included in the overall accounting of economic costs.

Analyze Monitoring Costs - Some dternatives may require explicitly designed
monitoring programs to acquire knowledge of project effectiveness. Such information would
then be used to make needed adjustments and changes for follow-on work. The costs of such
programs are part of the costs of adternatives and must be accounted for. As with other
categories of cogts, the NED cost is the difference between the “with-project” and “without-
project” conditions.

Other Costs and Benefits

This work includes an estimation of both increases in project benefits and losses in
project services. Benefit areas that could be impacted include flood damage reduction benefits,
economic effects of changes in water supply (agricultural and non-agricultural), commercial
fishing, recreation, navigation, and other costs and benefits. It is possible that in some cases of
benefit categories, there is a very small likelihood of measurable effect. Nevertheless, the
potential for effect will be addressed.

Fishery Sudies - The nature of commercia and sport fisheries in the study area will be
investigated and documented. A range of the potential economic effects associated with
changes brought about by implementation of potentia alternatives, and their likelihood, will be
estimated to the extent possible. This will involve consultation with Federal and state agencies,
analysis of historical data, and market analysis of affected fisheries.

Flood Damage Sudies — To the extent that measurement of flood damage reduction
benefits for aternatives need to be ascertained, the benefits will be estimated as the differencein
flood damages with the aternative versus damages in the “without-project” condition. They
will be based on stage-damage-frequency and duration-damage-frequency relationships. This
will be accomplished by combining stage-frequency information, available once H&H data for
relevant areas are identified, with stage-damage relationships for those areas. Estimates of
structure values (replacement cost |ess depreciation), location, first floor elevations, and average
stage-damage relationships will be estimated. Agricultural land use by crop type, and stage-
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duration-damage relationships will be estimated. These relationships will provide the basis for
estimating the effect of the differences in flood damages between “without-project” conditions
and each of the alternatives to be evaluated. Such analysis will be of an iterative nature, with
the level of detall to be determined by the nature and extent of H&H effects as they become
known, and the level of detail available based on H& H analysisresults.

Navigation Sudies - While it may be unlikely that project implementation would affect
navigation, such effects will be addressed if during the course of the PIR activity it is
determined that implementation of the SGGE project would make a difference for navigation

Recreation Sudies - The dternatives to be evaluated may impact recreational
opportunities, including fishing, boating, and tourism. The quality and quantity of recreation
experiences expected to be impacted by project implementation will be addressed.

Water Supply Studies — Project implementation will potentially impact effective water
availability (quantity, quality, and timing). Anaysis will include identification of such
effects, and an assessment of the economic dimension of the impact, to the extent required
for the PIR.

9.14 Environmental Justice

Executive Order 12898 requires the Federal government to achieve environmental
justice by identifying and addressing disproportionately high adverse effects of its activities on
minority and low-income populations. It requires the analysis of information such as the race,
national origin, and income level for areas expected to be impacted by environmental actions. It
also requires Federal agencies to identify the need to ensure the protection of populations
relying on subsistence consumption of fish and wildlife, through analysis of information on such
consumption patterns, and communication to the public of associated risks.

This Environmental Justice plan presents six essential elements: Initial Screening and
Scoping, Public Participation, Environmental Analysis, Community Anaysis, Alternatives and
Mitigation, and Reporting.

Initial Screening and Scoping - Initial Screening and Scoping will seek to identify
potentia issues and estimate the geographic extents of the environmental areas and the low
income, minority and tribal populations that may be affected. Map products may be created as
appropriate to display geographic information. The geographical extent of the potentialy
affected area will be estimated and adjustments to the geographic extents will be made, as
required, when knowledge improves. In determining who may be affected, both residents and
people who frequent the area are to be considered. It will be determined if the composition of
the resident community of the affected area is greater than the low income, minority or tribal
population percentage in the general population. Impacts to people due to a community's
distinct cultural practices or different patterns of living, such as a principa subsistence on fish,
vegetation, or wildlife consumption or the use of well water may be relevant to the anaysis.
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Public Participation - Public participation is intended to reach low income, minority,
and tribal populations to identify issues of true concern and allow relevant issues to be in the
early analysis portion of the process. This may involve activities beyond the standard
advertising and public outreach practices and will seek to overcome linguistic, cultural,
ingtitutional, geographic, and other barriers to meaningful participation. Meetings will be
held in adequate facilities at hours appropriate for those attending. Public participation will
be active throughout the entire project to educate, encourage input, answer questions, listen
to concerns, and tell people how we intend to deal with those concerns.

Environmental Analysis - The Environmental Analysis element will require the project
personnel to monitor the analysis of the environmental impacts throughout the National
Environmental Policy Act (NEPA) process. They will ensure that Environmental Justice issues
learned through the Initial Screening, Scoping and Public Participation process receive
appropriate treatment.

Community Analysis - The Community Analysis element will be triggered primarily in
the NEPA process requiring an Environmental Assessment or Environmental Impact Statement
(EIS). Through appropriate tools, it will be determined if the proposed project’s environmental
impacts will have a high and disproportionate effect on low income, minority or Tribal
communities. This determination will consider the intensity of effects not only for direct
impacts on the health and environmenta quality but aso for indirect, multiple, and cumulative
effects. Additionaly, it is recognized that the cultural, socid, occupational, historical, and
economic characteristics of the community may amplify the environmenta effects.

Alternatives and Mitigation - The Alternatives and Mitigation element will become
active if and when it has been determined that high and disproportionate effects will occur to
low income, minority and Tribal communities. The purpose of this eement will be to develop a
reasonable array of aternatives, including a“no action” alternative to mitigate the projects high
and disproportionate effect. Public participation will be an important factor in this element as
affected communities will be involved in the process of identifying and evaluating aternatives
to mitigate affects.

Reporting - The Reporting e ement will comply with al NEPA requirements to provide
Environmental Justice discussions within each Record of Decison (ROD). Reporting will be an
iterative process overlapping with the other plan elements.

9.15 Hazardous, Toxic, and Radioactive Waste Assessment
The objective of this activity is to identify; investigate; and assess Hazardous, Toxic,
and Radioactive Waste (HTRW) and their potential impacts to the study area. The results of

the HTRW assessment conducted during the feasibility study phase should provide rationale
for proceeding into the project implementation phase.
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Civil works project funds are not to be employed for HTRW-related activities except as
provided in ER 1165-2-132, Hazardous, Toxic, and Radioactive Waste (HTRW) Guidance for
Civil Works Projects, or otherwise specifically provided in law. HTRW sites should be avoided
whenever practical during project implementation. This can be accomplished, during the
feasibility phase and before any land acquisition begins, by early identification of HTRW sites
and potential HTRW impacts.

Plan formulation, selection, and project aternative design may be substantialy
influenced by the presence of HTRW in the study area. It is therefore imperative that HTRW
assessment be conducted early in the feasibility phase to help plan formulation and evaluation.
Alternative plans should consider avoidance of HTRW as a possible response. At least one
aternative plan should be formulated to avoid HTRW sites to the maximum extent possible,
consistent with study objectives.

ER 1165-2-132, Hazardous, Toxic, and Radioactive Waste (HTRW) Guidance for Civil
Works Projects describes many other phases of evaluation of the potential effect of asite. In
general, HTRW assessment involves the following: (1) archive research and site
reconnaissance to identify and select HTRW sites in the study area which could potentially
impact project implementation, (2) site visits and assessment of the nature and extent of
HTRW contamination at these select HTRW sites to the degree necessary to determine
potential impacts on project implementation, (3) qualitative assessment of potential impacts
to human health and the environment in the absence of response action, to the degree
necessary to determine potential impacts to project implementation, (4) HTRW response
aternatives analysis, (5) HTRW response cost estimate, (6) coordination with sponsor, and (7)
preparation of the HTRW appendix to the PIR. Based on the description of the proposed work
and the relative isolation of the areas in question it is felt at this time that a detailed cost
estimate of further phases after the archive search and preliminary screening will not be
needed. The following paragraphs describe theinitia evaluation components.

Archive Research & Ste Reconnaissance - Identification of HTRW sites in the study
area will require archival research and site reconnaissance. This will involve database
searches and interviews with Federal, State, or loca regulatory agencies, Environmental
Protection Agency (EPA); Florida Department of Environmental Protection (DEP); South
Florida Water Management District; U.S. Army Corps of Engineers Regulatory Division;
County Environmental and Heath Departments; etc. This will also include review and
analysis of aerial photographs, field reconnaissance, site inspections, and analysis of building
and utility layouts. Examples of potential HTRW sites include facilities which generate
HTRW subject to the Resource Conservation and Recovery Act, HTRW-contaminated sites
listed on EPA’s National Priority List (Comprehensive Environmental Response,
Compensation, and Liability Act sites), Defense Environmental Restoration Program for
Formerly used Defense sites contaminated with HTRW or ordnance, EPA Brownfields sites,
petroleum-contaminated sites subject to DEP's Petroleum Cleanup Program, HTRW
Treatment, Storage and Disposal facilities, landfills, fire protection training areas,
agricultural areas with potential pesticide/herbicide contamination, mining areas, transformer
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storage areas, bulk product facilities, marine fueling facilities, wood treatment/preserving
facilities, dredge disposal sites, dry cleaning facilities subject to DEP' s Dry cleaning Solvent
Cleanup Program, and land or water bodies adjacent to the above-listed sites. This list is not
comprehensive.

A visua survey of the potential project sites will be made to identify the potential for
HTRW. Evidence of contamination could include surface or partially buried containers,
discolored soils, seeping liquids, films on water, abnormal or dead vegetation or animals,
suspect odors, dead-ended pipes, abnormal grading fills or depressions. An experienced and
qualified person should be part of the field visits and should make the record searches,
interviews, and on-site visual evaluation for possible HTRW contamination.

Once HTRW sites within the study area have been identified, those sites, which could
potentially impact project implementation, must be selected. Some of the factors which
should be taken into consideration include location of the HTRW site within the study area
(close in proximity to land associated with project alternatives or critical project areas, or
remote location), status of the HTRW site (has the site already been investigated,
characterized, remediated, etc.), and the degree of risk that the HTRW site may pose to
human health and the environment.

This preliminary assessment phase will result in an appendix which provides the
results of the database search; the site visits and gathering of data from existing sources, if
needed; and an evaluation of the number and relative importance of any HTRW sites which
are found.

Coordination with the Sponsor - The scoping, execution, and findings of the HTRW
assessments conducted during the feasibility phase are to be coordinated with the local sponsor.
Should there be a known HTRW problem, the letter of intent for the sponsor to fund the
sampling program and/or response action should state that the local sponsor shall accept
respons bility for required sampling and/or response, or that the sponsor has initiated procedures
requiring the responsible parties to respond. The project authorization document and the post-
feasibility phase Project Management Plan should include language describing how response
actions will be coordinated with project construction and that the local sponsor is required to
provide 100% of the cost of the response action. Construction should not be undertaken until
response actions have been completed on lands impacted by HTRW.

COST: The cogt for this item for PD-EE will be $15000. Five thousand dollars is
estimated for the database search and $10000 for the site visits and attendance at meetings.
Should there be a problem found, additional funding would have to be appropriated or the loca
sponsor provide the cost estimates for removal.



10. Restoration, Coordination, and Verification (RECOVER) Integration

RECOVER was organized to examine all projects in a systematic manner to ensure the
success of the Comprehensive Everglades Restoration Plan. RECOVER ensures that a
system-wide perspective is maintained as each project is planned and implemented. As a
part of this responsibility, RECOVER will evaluate the SGGE Restoration Project
Implementation Report for its contribution to the overall system. RECOVER will also
provide support to the SGGE Restoration PDT for maximizing the compatibility and
performance of the restoration project within the context of the full plan. In generd, it is
assumed that SFWMD and USACE will share the workload necessary to assist the PDTS,
and no other agency will be requested to support this task. The following describes the
RECOVER tasks necessary to assist the PDT:

Initial PDT Contact - The RECOVER Team will make initial contact with the SGGE
Restoration Project team. RECOVER will organize a briefing for the PDT that includes the
CERP history and vision as to how each project was formulated and how it fitsinto the larger
picture of the Comprehensive Plan. To insure adequate coordination between RECOVER
and the project team, a point of contact from RECOVER will be assigned. This task will be
shared equally between SFWMD and USACE.

Review PDT Deéliverables - The RECOVER Team will work with each project team in
the development of the project management plan to insure that a formal review process for
the project is in place, and aso to discern other appropriate points of support by RECOVER.
These will be documented in the project management plan. Further, RECOVER will review
draft and final report products produced by the SGGE PDT. Thistask will be shared equally
between SFWMD and USACE.

Continuing PDT Contact — RECOVER will provide references to information that will
help the project team understand the system-wide performance objectives of the
Comprehensive Plan. The PDT will develop its own performance measures, which may be
based on system-wide targets as well as local targets. RECOVER point of contact will be
available to assist in the development or review of performance measures to insure
compatibility among the system-wide and project measures. RECOVER will assist as
necessary in the development of the ‘without-project’ condition. One goal of each PDT will
be to provide system-wide performance that, at a minimum, meets the performance predicted
for CERP. RECOVER will aid the PDT in looking for opportunities to use the project
planning process to improve the performance of CERP. This task will be shared equaly
between SFWMD and USACE.

Document regional benefits of the SGGE Restoration Project. - RECOVER will review
aternative plans for the SGGE Restoration Project. If a hydrologic model is not available or
appropriate for the project, the RECOVER analysis will consist of the team’s best
professional judgement of whether the alternative is consistent with the Comprehensive Plan.
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RECOVER will suggest improvements, if needed, and work with the PDT as necessary to
optimize the performance of the recommended project to provide maximum benefits to the
regional system.

Issue Resolution - If the PDT selects a plan that does not achieve the performance
predicted by CERP, the RECOVER co-chairs will organize an ad hoc team to attempt to
resolve the issue, following an agreed-upon issue resolution process. The ad-hoc team may
be made up of members of the PDT, RECOVER, and additional expertise as needed. This
task will be shared equally between SFWMD and USACE.

RECOVER PIR Reports - All RECOVER interactions with PDT will be documented in
written format. A final RECOVER report will document how the PDT's recommended plan
is predicted to influence the system-wide performance of CERP. This report will also
document any changes that occurred during the project formulation and design as a result of
the system-wide evaluations, and any action that may be necessary to amend the
Comprehensive Plan. Thistask will be shared equally between SFWMD and USACE.

11. Project Cooperation Agreement

During the development of the Project Implementation, the Corps and the SFWMD
will develop a draft Project Cooperation Agreement. Upon finalizing the Project
Implementation Report, which will be forwarded as the project decison document for
Congressional a draft Project Cooperation Agreement package will be prepared. In
accordance with Engineer Regulation 1105-2-100, this package will consist of a draft Project
Cooperation Agreement, a statement of financial capability (an assessment of SFWMD’s
ability to fund its share of the project costs), and a letter of support from the SFWMD.
Project managers assigned to the Corps Jacksonville District’'s Programs and Project
Management Division will compile and coordinate review of the draft Project Cooperation
Agreement package. The draft Project Cooperation Agreement package will be submitted to
the Corps South Atlantic Division, Corps Headquarters and the Assistant Secretary of the
Army for Civil Works. The final Project Cooperation Agreement will then be returned to the
Jacksonville District for signing by the SFWMD. The signed Project Cooperation Agreement
will be transmitted to the Assistant Secretary of the Army for Civil Works for final
signatures.

12. Project Closeout Procedures

After final inspection and acceptance of the project, property transfer documents will
be prepared to transfer the completed works to the SFWMD as the non-federal sponsor.
These documents will identify the completed works, any associated items such as O&M
manuals that will accompany the works, any outstanding deficiencies, any remaining
warranties, and the effective date of the transfer. This will occur as soon as practical
following completion of construction of the project. The Corps will process documents such
as the final pay estimate and contractor evaluation required for closing the applicable
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construction contract. Cost of the operations and maintenance of each completed functional
project segment will be borne according to the provisions of the PCA unless superceded by
changesin applicable federal law.

The Corps will aso review the report of audit done on the sponsor’s records for all
project costs to be applied as credits. The sponsor may likewise review the audit of Corps
records to ascertain the completeness and validity of expenditures. Based upon final
accounting of all project costs, the final apportionment of project costs between the Federal
government and the local sponsor will be made in accordance with the stipulations of the
PCA. Following final adjustments, any excess funds contributed by the SFWMD will be
returned to the sponsor and the letter of credit or escrow account will be terminated.

13. List of Project Management Plan Preparers

USACE/SFWMD Members of the Project Delivery Team
The following individuals from the USA CE and the SFWMD will comprise the core
working group for expediting the pilot project:

Individual Organization Responsibility
Major John Chaput USACE, DP-R Project Manager
Tiphanie Jinks USACE, PD-P Planning Tech Leader

Dave Weston USACE, EN-HH Engineer Tech Leader
Brian Cornwell USACE, EN- HI Hydraulic Investigation
Anne Fore USACE, EN-C Cost Engineer

Bob Henderson USACE, EN-DL Engineer Design

Luis Algiandro USACE, EN-HW Water Management
Mike Choate USACE, EN-HI Hydraulic Investigation
Bob Bullock USACE, EN-VE Value Engineering
Curt Thompson USACE, DP-C Public Inv/ Env. Justice
Lynn Hichborn USACE, RE-A Real Estate Acquisition
Carl Pettijohn USACE, CO-CS Construction Services
John Kremer USACE, PD-ES Environmental Studies
Jm McAdams USACE, PD-EE Environmental Quality
Candida Koenig USACE, EN-GS Geotechnica Studies
Brent Trauger USACE, EN-DS Design Structures
Claudia Hundley USACE, CT-C Construction

Bill Hunt USACE, PD-D Socio-Economic

John Pax USACE, OC Counssel
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USACE/SFWMD Members of the Project Delivery Team (Cont.)

Ananta Nath SFWMD
Clarence Tears SFWMD
Dr. Mike Duever SFWMD
Robert Laura SFWMD
CeceliaWeaver SFWMD
Kent Feng SFWMD
Dr. Shabbir Ahmed SFWMD
Andy Potts SFWMD

Project Manager

Dir, Big Cypress Basin
Senior Env Scientist
Lead Engineer

Senior Env Scientist
Senior Engineer

Senior Engineer

Senior Engineering Assc.

Project Team Members from Inter-Agency Technical committee are:

Feder al

Bruce Boler US EPA

Dr. James Burch NPS

Kim Dryden USF & WLS
Rosalind More USDA NRCS
State

Dr. Sherry Brandt-Williams DEP

John Outland DEP

Jim Beever F& WLCC
Sonja Durrwachter DOF

Dr. Mike Savarese FGCU

14. Summary of Work-In-Kind Services

The Design Agreement allows for In-Kind services by the local sponsor —in this case
SFWMD. A listing of In—Kind servicesis provided below. SFWMD has contracted work
since April 1999 with U.S. Natural Resources Conservation Service (NRCS) and Florida
Division of Forestry (FDOF). The NRCS has a $115,395 contract to provide soils,
vegetation, topographic surveys, and a GI S database, and the FDOF has a $40,000 contract to

provide awildlife survey (Table 2).
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Table 2. Summary of Work-1n-Kind Services

Non-Federd
In-kind
Contracted Work $155,395
PMP and PIR Development $267,200
Design $200,000
Land $79,129,149
Totals $79,751,744
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Estates. Naples, Florida.
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ecological and hydrological assessment of the Golden Gate Estates drainage basin,
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Estates Drainage Basin, with Recommendations for Future Land Use and Water
Management Strategies.
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County, Final Feasibility Report.
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Wang, FloraC., 1977. "Impacts of Drainage Canals on Surface and Subsurface Hydrology of
Adjacent Areasin South Florida." In Cypress Wetlands for Water Management,
Recycling and Conservation, 4th Annual Report.

Wang, FloraC. and Allen R. Overman, 1981. "Impacts of Surface Drainage on Ground
Water Hydraulics." Paper No. 80163 of the Water Resources Bulletin.
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146.

16. Summary of Changes

There have not been any changes to the Project Management Plan.
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Appendix A
Project Maps

This section is reserved for maps and figures that will augment those presented in earlier
sections of this PMP.
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Appendix B
Work Breakdown Structure

This section is reserved for correspondences regarding the project phases, tasks, and
subtasks. The current WBS is provided herein.
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Appendix C
Organization Breakdown Structure

The current organizational breakdown structure is provided herein.
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Organization Breakdown Structure

The Organization Breakdown Structure (OBYS) identifies the organizations within the
Corps of Engineers responsible for performing work required for project implementation.
Office titles and symbols of organizations that will participate in the project are listed below:
JACKSONVILLE DISTRICT

PROJECT MANAGEMENT

DP Deputy District Engineer for Programs and Project Management
DP-A Principal Assistant DDE(PM)
DP-I Project Management Branch

CONSTRUCTION DIVISION

CcO Construction Division

CO-C  Construction Branch

CO-CC Contract Administration
CO-CQ Quality Assurance Section
CO-CS Construction Services Section
CO-M  Emergency Management
CO-S  South Florida Area Office

CONTRACTING DIVISION

CT Chief, Contracting Division
CT-C AE and Construction Branch
CT-S Services Branch

ENGINEERING DIVISION

COST ENGINEERING BRANCH
EN-C  Cost Engineering Branch

DESIGN BRANCH

EN-D Design Branch

EN-DC  Specifications Section
EN-DL Leveesand Waterway Section

C-2 Appendix C: Organizational
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EN-DM Mechanical & Electrical Section
EN-DS Structures Section

EN-DP  Specia Projects Section

EN-DT  Survey Section

GEOTECHNICAL BRANCH

EN-G  Geotechnical Branch

EN-GS Soils Section

EN-GG Geology and Exploration Section

HYDROLOGY AND HYDRAULICS BRANCH
EN-H Hydrology & Hydraulics Branch
EN-HC Coasta Design Section

EN-HH Hydraulic Dataand Design Section
EN-HI  Hydrologic Investigation Section
EN-HW Meteorology & Operations Section

ENGINEERING TECHNICAL SERVICES BRANCH
EN-T Technical Services Branch

SAJVE VALUE ENGINEERING OFFICER
PLANNING DIVISION

ENVIRONMENTAL BRANCH

PD-EE  Environmental Quality Section
PD-ER Environmental Coordination Section
PD-ES  Environmental Studies Section

PD-D SOCIO-ECONOMICS BRANCH

PLAN FORMULATION BRANCH
PD-PC  Coastd

PD-PN Navigation

PD-PF Flood Control

|
REAL ESTATE DIVISION

RE Real Estate Division
RE-A Acquisition Branch
RE-S Appraisal Branch

C-3 Appendix C: Organizational
Breakdown
Structure



OFFICE OF COUNSEL

oC OFFICE OF COUNSEL

OTHER ARMY & CORPS OF ENGINEERS OFFICES
SAD South Atlantic Division

HQ Headquarters, US Corps of Engineers

ASA/CW Assistant Secretary of the Army for Civil Works
OTHER FEDERAL AGENCIES

USGS US Geologic Survey

USFWS US Fish and Wildlife Service
USEPA  USEnvironmental Protection Agency

Appendix C: Organizational
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Appendix D
Project Schedule

A copy of the project schedule is contained herein.
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2000 | 2001 | 2002 | 2003 | 2004 | 2005 | 2006 | 2007 | 2008 | 20
ID_| Task Name Dur Start Finish 4]1]2]3]4]1[2[3[41]2[3]4]1]2]3]4[1]2[3]4]1[2]3]4]1]2]3]4[1]2[3]41[2[3]4]1]2
1 | CERP: Southern Golden Gate Estates 2193d Thu 8/10/00 Thu 5/7/09 F—
2 PED Cost Sharing Agreement 154 d Thu 8/10/00 Fri 3/23/01 “,
3 Executed PED Agreement od Thu 8/10/00 Thu 8/10/00 ‘
4 Executed PED Agreement od Thu 8/10/00 Thu 8/10/00
5 Master Project Management Plan (MPMP) 73d Thu 8/10/00 Fri 11/24/00
6 Final MPMP 73d Thu 8/10/00 Fri 11/24/00
7 Final MPMP Signed by SFWMD 69d Thu 8/10/00 Fri 11/17/00 El
8 Final MPMP Signed by COE 4d Mon 11/20/00 Fri 11/24/00
9 Project Management Plan (PMP) 132d Tue 9/12/00 Fri 3/23/01 “,
10 Final PMP 132d Tue 9/12/00 Fri 3/23/01 “,
11 PMP Initiated od Tue 9/12/00 Tue 9/12/00
12 Project Delivery Team 57d Tue 9/12/00 Mon 12/4/00 El
13 Initial Draft PMP 21d Tue 12/5/00 Thu 1/4/01 Bl
14 PDT Mtg. 1d Thu 1/4/01 Thu 1/4/01 i
15 Draft PMP 20d Fri 1/5/01 Fri 2/2/01 DJ
16 DCT Review of Draft PMP 7d Mon 2/5/01 Tue 2/13/01 F
17 Draft PMP 6d Wed 2/14/01 Thu 2/22/01 F'
18 Review and discuss PMP at CRG Meeting 1d Fri 2/23/01 Fri 2/23/01 “L
19 Big Basin Board (Public Meeting) 1d Wed 2/28/01 Wed 2/28/01 P
20 Final PMP 9d Thu 3/1/01 Tue 3/13/01 }L
21 SFWMD Review PMP 5d Wed 3/14/01 Tue 3/20/01 }
22 COE Project Review 5d Wed 3/14/01 Tue 3/20/01 }

Task
Progress
Milestone

Summary

Southern Golden Gate Estates

Rolled Up Task |

Split

Rolled Up Milestone <>

Rolled Up Progress I

1 of6

External Tasks

Project Summary
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2000 | 2001 | 2002 | 2003 | 2004 | 2005 | 2006 | 2007 | 2008 | 20
ID_| Task Name Dur Start Finish 4]1]2[3]4]1[2]3[41]2[3]4]1]2]3]4[1]2[3]4]1[2]3]4]1]2]3]4[1]2[3]4]1[2[3]4]1]2
23 Final Approval by SFWMD Executive Director 2d Wed 3/21/01 Thu 3/22/01 }i
24 Approved By Corps PRB 1d Fri 3/23/01 Fri 3/23/01 |
25 Project Implementation Report Phase 501d Fri 3/23/01 Mon 3/24/03 ‘
26 Funds Control 321d Fri 3/23/01 Tue 7/2/02 ‘
27 Study Funds Control (Initiate PIR) od Fri 3/23/01 Fri 3/23/01 ‘
28 Sponsor In-Kind Contributions od Fri 3/23/01 Fri 3/23/01 ,_T‘
29 Project Authorization od Tue 7/2/02 Tue 7/2/02
30 Project Implementation Report 292d Mon 3/26/01 Tue 5/21/02
31 Coordinate Study Effort 292d Mon 3/26/01 Tue 5/21/02
32 Public Involvement / Meetings 292d Mon 3/26/01 Tue 5/21/02
33 Engineering & Design Studies 112d Mon 3/26/01 Thu 8/30/01
34 Surveys and Mapping, Except for RE 42d Mon 3/26/01 Tue 5/22/01
35 Geotechnical Studies 42d Mon 3/26/01 Tue 5/22/01
36 Geotechnical Design Work 70d Wed 5/23/01 Thu 8/30/01
37 Hydrology and Hydraulic Studies 42d Mon 3/26/01 Tue 5/22/01
38 Hydrology and Hydraulic Design Work 60d Wed 5/23/01 Thu 8/16/01
39 Engineering and Design Analysis 70d Wed 5/23/01 Thu 8/30/01
40 Socioeconomic Studies 26d Wed 5/23/01 Thu 6/28/01
41 Economic Analysis 13d Wed 5/23/01 Mon 6/11/01
42 Financial Analysis 13d Tue 6/12/01 Thu 6/28/01
43 Planning Studies 128 d Mon 3/26/01 Mon 9/24/01
44 Identifying Problems and Opportunities 21d Mon 3/26/01 Mon 4/23/01
Task | | Rolled Up Task | | External Tasks ‘ ‘
Progress I Rolled Up Milestone <> Project Summary ﬁ
Milestone ‘ Rolled Up Progress I
Summary _ Split

Southern Golden Gate Estates
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2000 | 2001 | 2002 | 2003 | 2004 | 2005 | 2006 | 2007 | 2008 | 20
ID_| Task Name Dur Start Finish 4]1]2]3]4]1[2[3]41]2[3]4]1]2]3]4[1]2[3]4]1[2]3]4]1]2]3]4[1]2[3[4]1[2[3]4]1]2
45 Inventorying and forecasting conditions 21d Tue 4/24/01 Tue 5/22/01
46 SAD Briefing on project without conditions 1d Wed 5/23/01 Wed 5/23/01
47 Formulation Alternative Plans 21d Thu 5/24/01 Fri 6/22/01
48 Evaluationg Alternative Plans 21d Mon 6/25/01 Tue 7/24/01
49 comparing Alternative Plans 21d Wed 7/25/01 Wed 8/22/01
50 Alternative Formulation Briefing (Tenetive Sel Plan) 1d Thu 8/23/01 Thu 8/23/01
51 AFB Guidance Memorandum 10d Fri 8/24/01 Fri 9/7/01
52 Selecting a Plan 21d Fri 8/24/01 Mon 9/24/01
53 Real Estate Analyses 90d Mon 3/26/01 Tue 7/31/01
54 Rights of Entry 20d Mon 3/26/01 Fri 4/20/01
55 Preliminary Real Estate Acquisition Maps 30d Mon 4/23/01 Mon 6/4/01
56 Gross Appraisal 40d Tue 6/5/01 Tue 7/31/01
57 Environmental Studies / NEPA 241d Mon 3/26/01 Mon 3/11/02
58 Environmental Assessment (EA) 60d Mon 3/26/01 Mon 6/18/01
59 Coordination with Other Agencies / Work Shops 40d Tue 6/19/01 Tue 8/14/01
60 Record of Decision (ROD) or FONSI od Mon 3/11/02 Mon 3/11/02
61 Coastal Zone Management Consistency Concurrence 40d Tue 6/19/01 Tue 8/14/01
62 Fish and Wildlife Coordination Act Report 60d Mon 3/26/01 Mon 6/18/01
63 Essential Fish Habitat Evaluation 60d Mon 3/26/01 Mon 6/18/01
64 Surveys (Wading Bird) 60d Mon 3/26/01 Mon 6/18/01
65 Water Quality 60d Mon 3/26/01 Mon 6/18/01
66 HTRW Studies 60d Mon 3/26/01 Mon 6/18/01
Task | | Rolled Up Task | | External Tasks | ‘

Rolled Up Milestone <> Project Summary ﬁ

Rolled Up Progress I

—
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2000 | 2001 | 2002 | 2003 | 2004 | 2005 | 2006 | 2007 | 2008 | 20
ID_| Task Name Dur Start Finish 4]1]2]3]4]1[2[3]41]2[3]4]1]2]3]4[1]2[3]4]1[2]3]4]1]2]3]4[1]2[3[41[2[3]4]1]2
67 Cultural Resource Studies 60d Mon 3/26/01 Mon 6/18/01 I
68 Cost Estimates 30d Fri 8/31/01 Mon 10/15/01
69 Cost Estimate for Alternatives 10d Fri 8/31/01 Fri 9/14/01
70 Project Cost Estimate (MCACES) 10d Mon 9/17/01 Fri 9/28/01
71 Baseline Fully Funded Cost Estimate 10d Mon 10/1/01 Mon 10/15/01
72 Draft Report 99d Tue 10/16/01 Mon 3/11/02
73 Technical Review (ITR) 14d Tue 10/16/01 Fri 11/2/01
74 Draft Proj Impl Report and NEPA 20d Mon 11/5/01 Tue 12/4/01
75 Public Review / Coordination 45d Wed 12/5/01 Fri 2/8/02 I]i
76 State & Agency Review and NEPA Filing Letter 20d Mon 2/11/02 Mon 3/11/02 I]_
77 Final Report 40d Tue 3/12/02 Mon 5/6/02 !
78 Final Project Implementation Report & NEPA 20d Tue 3/12/02 Mon 4/8/02 I]l
79 Division Commanders Notice 20d Tue 4/9/02 Mon 5/6/02
80 Washington Level Report Approval 220d Tue 5/7/02 Mon 3/24/03
81 ASA(CW) Memorandum to OMB 1d Tue 5/7/02 Tue 5/7/02
82 Policy Compliance Review 10d Tue 5/7/02 Mon 5/20/02
83 Chief's Report 14d Tue 5/21/02 Mon 6/10/02
84 OMB Letter to ASA(CW) 1d Tue 6/11/02 Tue 6/11/02
85 Chief of Engineer's Report 14d Wed 6/12/02 Mon 7/1/02
86 ASA(CW) Transmittal to Congress 1d Tue 7/2/02 Tue 7/2/02
87 Washing Level Approved Report 60d Wed 7/3/02 Thu 9/26/02
88 Congressional Authorization 90d Fri 9/27/02 Fri 2/7/03
Task | | Rolled Up Task | | External Tasks | ‘
Progress I Rolled Up Milestone <> Project Summary ﬁ
Milestone ‘ Rolled Up Progress I
Summary _ Split
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2000 | 2001 | 2002 | 2003 | 2004 | 2005 | 2006 | 2007 | 2008 | 20
ID_| Task Name Dur Start Finish 4]1]2[3]4]1[2[3[41]2[3]4]1[2]3]4[1]2[3]4]1[2]3]4]1]2]3]4[1]2[3[41[2[3]4]1]2
89 Updates of PMP 30d Mon 2/10/03 Mon 3/24/03
90 PMP Update 30d Mon 2/10/03 Mon 3/24/03
91 DESIGN DOCUMENTATION REPORT (DDR) 228d Tue 3/25/03 Thu 2/19/04
92 Engineering Studies & Investigation 180 d Tue 3/25/03 Tue 12/9/03 Ej
93 O&M Considerations 180d Tue 3/25/03 Tue 12/9/03 I::I
94 Cost Estimate 180d Tue 3/25/03 Tue 12/9/03 I::I
95 Design & Const Schedule 180 d Tue 3/25/03 Tue 12/9/03 I::I
96 Independent Tech Review 180 d Tue 3/25/03 Tue 12/9/03 I::I
97 Value Engineering 180 d Tue 3/25/03 Tue 12/9/03 I::I
98 Water Control 180d Tue 3/25/03 Tue 12/9/03 I:
99 Report Preparation DDR 48 d Wed 12/10/03 Thu 2/19/04 %
100 In-House Review 20d Wed 12/10/03 Thu 1/8/04 I]l
101 Public Review 14 d Fri 1/9/04 Thu 1/29/04 I]l
102 Review Conference (ITR) 14d Fri 1/30/04 Thu 2/19/04 I]
103 PLANS AND SPECIFICATIONS (P&S) 120 d Tue 3/25/03 Thu 9/11/03 *
104 30% Design Document 60d Tue 3/25/03 Tue 6/17/03
105 60% Design Document 30d Wed 6/18/03 Wed 7/30/03 D%
106 90% Design Document 30d Thu 7/31/03 Thu 9/11/03 [Il
107 PCA 1d Fri 9/12/03 Fri 9/12/03
108 CONSTRUCTION 687 d Mon 9/15/03 Fri 6/9/06
109 Construction Contract 187 d Mon 9/15/03 Fri 6/11/04
110 Determine Contract Acquisition Strategy 30d Mon 9/15/03 Mon 10/27/03
Task | | Rolled Up Task | | External Tasks ‘ ‘

Progress

Rolled Up Milestone <> Project Summary ﬁ

Rolled Up Progress I

—
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2000 | 2001 | 2002 | 2003 | 2004 | 2005 | 2006 | 2007 | 2008 | 20
ID_| Task Name Dur Start Finish 4]1]2[3]4]1[2[3[41]2[3]4]1]2]3]4[1]2[3]4]1[2]3]4]1]2]3]4[1]2[3]41[2[3]4]1]2
111 SSP Completed (for RFP Strategy) 7d Tue 10/28/03 Wed 11/5/03 |l
112 SSP Approved (for RFP Strategy) 7d Thu 11/6/03 Mon 11/17/03 Il
113 Procurement Package to CT-C 7d Tue 11/18/03 Wed 11/26/03
114 Issue CBD Synopsis 30d Fri 11/28/03 Mon 1/12/04
115 Advertise (IFB) Contract (or RFP) 45d Tue 1/13/04 Wed 3/17/04
116 Bid Opening (or Proposals Due) 30d Thu 3/18/04 Wed 4/28/04
117 Award Contract 30d Thu 4/29/04 Thu 6/10/04 [Il
118 Notice to Proceed 1d Fri 6/11/04 Fri 6/11/04
119 Construction Management 500 d Mon 6/14/04 Fri 6/9/06 H
120 Area Office S&I 500 d Mon 6/14/04 Fri 6/9/06 Ej
121 District Office S&A 500 d Mon 6/14/04 Fri 6/9/06 Ej
122 Technical Management S&A 500 d Mon 6/14/04 Fri 6/9/06 E:I
123 Engineering and Design During Construction 500 d Mon 6/14/04 Fri 6/9/06
124 Engineering and Design During Construction 500 d Mon 6/14/04 Fri 6/9/06
125 0o&M 730d Mon 6/12/06 Thu 5/7/09
126 Maintenance 730d Mon 6/12/06 Thu 5/7/09 | |
127 Long Term Monitoring 730d Mon 6/12/06 Thu 5/7/09 | |

Task | | Rolled Up Task | | External Tasks | ‘
Progress I Rolled Up Milestone <> Project Summary ﬁ
Milestone ‘ Rolled Up Progress I
Summary _ Split T
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Appendix E
Project Cost Estimate

A copy of the Project Cost Estimate is contained herein.
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Southern Golden Gate Estates

Project Cost Estimate

Scheduled
Federal Planning, Projected Non-Federal Other
Contribution | Non-Federal Engr. & Construction In-Kind Federal Federal
Project/FY| Total Cost to LERRD LERRD Design Costs S& A Costs Work Agencies Cash
Southern
Golden
Gate
Estates
April 1999 $58,514 $0 $0 $0 $0 $0 $29,257 $29,257 $0
00 $117,026 $0 $0 $0 $0 $0 $58,513 $58,513 $0
01 $3,032,663 $0 $0 $2,719,213 $0 $0 $285,825 $27,625| $2,461,013
02 $100,900 $0 $0 $51,900 $0 $0 $49,000 $0 $2,900
03 $2,510,000 $0 $0 $2,310,000 $0 $0 $200,000 $0( $2,110,000
04 $120,793,374| $38,000,000| $79,129,149 $100,000 $3,285,000| $279,225 $0 $0| $3,664,225
05 $8,910,563 $0 $0 $0 $8,212,500| $698,063 $0 $0( $8,910,563
06 $1,782,113 $0 $0 $0 $1,642,500| $139,613 $0 $0( $1,782,113
Total $137,305,152 $38,000,000 $79,129,149 $5,181,113 $13,140,000 $1,116,900 $622,595 $115,395 $18,930,813

TOTAL COSTS = LERRD + PED + CONST COST + S&A +NON FED WORK IN KIND
S&A = CONST COST * 0.085

FED CASH = PED + CONST COST + S&A -NON FED WORK IN KIND
NON-FED RESPONSIBILITY = (PED + CONST COST + S&A)/2 - (NON FED WORK IN KIND)

FED RESPONSIBILITY = (PED + CONST COST + S&A+ OTHER FED AGENCIES) - (NON FED WORK IN KIND)
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Appendix F
Project Funding Requirements

This section is reserved for project funding documents that will become available as the
project progresses.
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Appendix G
Reporting

This section is reserved for standard reporting forms that will be developed as the project
progresses.
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Appendix H
Resour ce Allocation Plan

This section is reserved for the Resource Allocation Plan, a copy of which is provided herein.
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Resource Allocation Plan- PMP and PIR Phases
Total
Task Future SFWMD COE EN PD co RE CT DP
No. Task Cost In-Kind Cash EN-D EN-G EN-H EN-C EN-T PD-E PD-D PD-P CO-C RE-A CT-C DP-R
Total PMP $103,063 $13,200 $89,863 $869 $2,840 $3,842 $1,000 $0 $14,301 $3,604 $51,088 $1,185 $2,244 $0 $8,890
1 Study Coordination $14,250 $3,000 $11,250 $8,250 $3,000
2| Public Involve/Meetings $29,000 $4,000 $25,000 $15,000 $10,000
3|Surveys & Mapping $1,336,700 $0 $1,336,700 $1,335,500 $1,200
4| Geotechnical Studies $6,550 $0 $6,550 $6,550
5|Geotechnical Design Work $138,750 $0 $138,750 $138,750
6 /H&H Studies $50,000 $8,000 $42,000 $42,000
7 H&H Design Work $345,100 $8,000 $337,100 $337,100
8|Engrg & Design Analysis $167,000 $2,000 $165,000 $165,000
9| Economic Analysis $8,000 $2,000 $6,000 $6,000
10 | Financial Analysis $8,000 $2,000 $6,000 $6,000
11 |Identify Prob and Oppt $6,500 $4,000 $2,500 $2,500
12| Inv. And Forecast Cond $2,500 $0 $2,500 $2,500
13 |Formulaton Alt Plans $57,500 $0 $57,500 $40,000 $15,000 $2,500
14 |Evaluation Alt Plans $2,500 $0 $2,500 $2,500
15 Comparing Alt Plans $2,500 $0 $2,500 $2,500
16 |Alt. Form Brief (AFB) $8,000 $2,000 $6,000 $6,000
17 AFB Guidance Memo $3,000 $0 $3,000 $3,000
18 |Select Plan $2,500 $0 $2,500 $2,500
19 Rights of Entry $6,000 $3,000 $3,000 $3,000
20 **Prel. RE Acquisition Maps $144,000 $140,000 $4,000 $4,000
21|Gross Appraisal $10,000 $0 $10,000 $10,000
22 Env. Assessment (EA) $56,000 $6,000 $50,000 $50,000
23| Agency Coordination $18,000 $3,000 $15,000 $15,000
24 |Rec of Dec (ROD)/FONSI $0 $0 $0
25| Surveys (Wading Bird) $50,000 $0 $50,000 $50,000
26| Coastal Zone Consist. $3,500 $2,000 $1,500 $1,500
27 FWS Coord Act Rep/CAR $193,000 $3,000 $190,000 $190,000
28 |Essential Fish Habitat Eval $1,500 $0 $1,500 $1,500
29 Water Quality $30,000 $0 $30,000 $30,000
30 HTRW Studies $16,000 $1,000 $15,000 $15,000
31| Cult. Resource Studies $71,000 $1,000 $70,000 $70,000
32 Cost Estimate for Altern. $29,000 $8,000 $21,000 $15,000 $6,000
33 Proj Cost Est (MCACES) $18,000 $3,000 $15,000 $15,000
34 Baseline Full-fund cost $2,000 $1,000 $1,000 $1,000
35 Technical Review (ITR) $21,800 $5,000 $16,800 $1,200 $1,200 $1,200 $1,200 $3,000 $1,200 $1,200 $3,000 $1,200 $1,200 $1,200
36 Draft PIR and NEPA $46,000 $20,000 $26,000 $6,000 $20,000
37 HQ Policy Review (FRC) $1,500 $0 $1,500 $1,500
38| Revised PIR and NEPA $17,000 $12,000 $5,000 $5,000
39 Proj Guidance Memo/PGM $0 $0 $0
40 Public Review/Coord. $6,600 $5,000 $1,600 $1,600
41 State & Agency Review $0 $0 $0
42 Final PIR & NEPA $6,000 $6,000 $0
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Total
Task Future SFWMD COE EN PD co RE CT DP
No. Task Cost In-Kind Cash EN-D EN-G EN-H EN-C EN-T PD-E PD-D PD-P CO-C RE-A CT-C DP-R
43 |Div. Cmdr's Notice $0 $0 $0
44/ ASA(CW) Memo to OMB $0 $0 $0
45 Policy Compl. Review $0 $0 $0
46| Chief's Report $0 $0 $0
47 OMB Letter to ASA (CW) $0 $0 $0
48| Chief of Engrs Report $0 $0 $0
49/ ASA(CW) Trans to Cong $0 $0 $0
50 PMP Update $0 $0 $0
Total PIR $2,935,250 $254,000 $2,681,250 $1,541,700 | $146,500 | $380,300 | $46,200 $3,000 | $430,200 | $13,200 | $85,350 $1,200 $19,400 $4,200 | $10,000
Total PMP & PIR $3,038,313 $267,200 $2,771,113 $1,542,569 | $149,340 | $384,142 | $47,200 $3,000 | $444,501 | $16,804 | $136,438 | $2,385 $21,644 $4,200 | $18,890
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Appendix |
Advance For mulation Plan

The advanced Formulation Plan is presented in Section 9.1 Advance Formulation Planning.

This section is reserved for correspondences and changes to the plan that may occur during
project implementation.
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Appendix J
Engineering and Design Plan

This section is reserved for the Engineering and Design Plan that will be developed as the
project progresses.
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Appendix K
Construction Management Plan

This section is reserved for Construction Management Plan that will be developed as the
project progresses.
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Appendix L
Real Estate Plan

This section isreserved for Real Estate Plan that will be developed as the project progresses.
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Appendix M
Acquisition Plan

This section is reserved for Acquisition Plan that will be devel oped as the project progresses.
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Appendix N
Quality Control Plan

This section isreserved for the Quality Control Plan, a copy of which is provided herein.
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Quality Control Plan

10  Purpose

This Quality Control Plan (QCP) presents the policy and specific actions to be implemented
on the Southern Golden Gate Estates Hydrologic Restoration Plan to ensure that high quality
products are produced on time and within budget.

2.0  Project Description and Scope
See Sections 1.0 and 2.0 of the Project Management Plan

3.0 Plan Objective
The Plan sets forth the review requirements for the Plans and Specifications (P& S) and other
engineering and design documents (E& D) developed by the U.S. Army Corps of Engineers
(ACOE) and the South Florida Water Management District (SFWMD). There will be an
independent technical to review of al P&S and E&D conducted by the SFWMD and ACOE
to ensure quality control before completion. The technical review will verify the

reasonableness of the results, including whether the products meet the needs consistent with
law.

4.0 Internal ACOE Requirements

41 Quality Control Manager

The Quality Control Manager (QCM) for the Project shall be responsible for the following
quality control activities:

. Maintaining afile of pertinent correspondence and project guidelines.

. Developing a central location to store in house review sets of plans, design
calculations, quality computations, reports, specifications etc.

. Monitoring and evaluating the design activities of the Design Team and
conduct follow up where necessary.

. Reviewing submittals for completeness and accuracy.

. Document activities relating to quality control and route to all affected parties.

4.2 Appointment of Engineering Division Project Engineer

The Engineering Division Project Engineer (PE) for the preparation of the P&S is the
Engineering Division point of contact with the Project Manager and the coordinator of the
technical engineering and design support requirements for the project. His responsibilities
are:
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* Ensuring that the customer requirements are fully understood, those clear accurate
criterions are established, and that guidance and direction for the designer is fully
documented.

» Coordination of the Engineering Division’s work on assigned technical products.

» Closely monitoring progress of the work and costs for technical products against the
project schedules.

* Advising the PM of the status periodically, and of all significant developments as they
arise.

4.3 Technical Coordination

Team members will meet regularly to coordinate technical efforts between the various
disciplines, to discuss and work toward resolving outstanding issues, and to examine work
progress and expenditures. These meetings will keep team members updated on the status of
the project and any significant developments, as well as encourage a team-building and
partnering spirit that will enhance successful completion of aquality product on schedule and
within budget.

4.4 Site Visits by Technical Team Members

Trips by the team members will be taken as necessary.

45 Project Review Process

Design team members will provide their input for the plans and specifications to the
Engineering Division, Design Branch. When all the information for the plan and
specifications has been received, Design Branch, Specifications Section will have the project
documents reproduced and disseminated for review by the District and Area Offices.

Review comments and actions will be recorded on SAD Form 3058-R or similar
form, and maintained in file folders and/or electronically. Forms submitted during the in-
house review of the plans and specifications will be maintained by Specifications Section
(CESAJ-EN-DC). The project will be reviewed with respect to biddability, constructibility,
operability, and environmental compatibility in accordance with ER 415-1-11.

Biddability, Constructibility, Operability, and Environmental (BCOE) Review
Meeting. After the review period is completed, a review meeting will be convened by
Design Branch, Specifications Section to address the project comments. The Design team
members will be present at this meeting aong with other concerned Construction,
Operations, Engineering, and Project Management personnel.
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Design team members shall provide input or make any necessary changes to the
contract documents in atimely manner as aresult of the BCOE meeting.

46  Project Schedule-  See Appendix C of the PMP.

5.0 Independent Technical Review for ACOE and SFWMD E&D Products

All engineering and design products including P&S shall have an Independent
Technical Review (ITR). The ITR Team shall be established when work has started on a
product. The ITR team shall conduct such reviews as necessary to insure that the product is
consistent with established criteria, guidance, procedures, and policy. The products produced
during the Pre-construction Engineering & Design phase are subject to ITR

The Quality Control Manager for the SFWMD and the ACOE shall ensure that the
ITR Teams document their actions and recommendations and furnish the Project
Coordination Team (PCT) reports at critical points during project formulation, design, and
construction.  Independent Technical Review may be conducted within the SFWMD,
ACOE, or by contract. Parties involved in the engineering and design may not be members
of the ITR team.

A Statement of Legal and Technical Review shall be completed for final products and
documents prepared by the ACOE. When the ITR is preformed by contract, appropriate

members of the Contractor’s staff shall sign the Statement of Legal and Technical Review.

A Sample Guideline for Independent Technical Review (ITR) is included in

Appendix G
The ITR Teams shall verify or ensure the following:

* The design conforms to proper criteria.

» The design conforms to plan recommended in the feasibility report.

* Any deviations from criteria or the recommended plan are properly justified.
* Appropriate design methods have been followed.

* The responsible party has completed an internal check of the design and has so

indicated on drawings and computation sheets.
* The completed project design is adequately documented.

* The review effort should concentrate primarily on issues related to safety and

function of the Project.

51 Independent Technical Review Team Members

The review team members will be senior professionals selected by their technical
division chief based on the expertise needed for the design. They will not be affiliated with
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the development of the design. Their assignment is to confirm the proper application of
clearly established criteria, regulations, laws, codes, principles, and professional procedures.
The technical review team members will be named during the beginning of the PIR process.
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Appendix O
Water Quality and Per mitting Plan

This section is reserved for the Water Quality and Permitting Plan that will be developed as
the project progresses.
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Appendix P
Public I nvolvement Plan

The Public Involvement Plan is provided in Section 9.8. Additional material generated
during this plan, in any, will be included in this appendix.
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Appendix Q
Environmental Plan

This section isreserved for the Environmental Plan, a copy of which is provided herein.
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Environmental Plan

This appendix is divided into sections. Describing activities required for preparation
of the National Environmental Policy Act (NEPA) documents that will be integrated into the
Project Implementation Report (PIR). The various activities are associated with different
aspects of evaluating the restoration alternatives. The level of detail will be sufficient for use
in the development of detailed engineering and designs adequate to obtain congressiona
authorization for construction.

IMPACT ASSESSMENT

This section includes data collection and evaluation of the environmental character of
the study area, and the cost of environmental baseline development and impact assessments.
In general, project alternatives will consist of several components to be evaluated, both
individually and in combination. Studies will be conducted cooperatively with the U.S. Fish
and Wildlife Service (USFWS), Nationa Park Service, Forida Fish and Wildlife
Conservation Commission (FWC), Florida Division of Forestry (FDOF), U.S. Environmental
Protection Agency (EPA), Florida Department of Environmental Protection (DEP), and
National Oceanic and Atmospheric Administration.

All activities will be completed in accordance with the National Environmental
Policy Act (NEPA) of 1969, as amended (91-190) and the Council on Environmental Quality
(CEQ) NEPA regulations (40 CFR Parts 1500 - 1508). The NEPA document will follow the
format described in ER 1105 - 2 - 100 and ER 200 - 2 - 2.

Forma coordination with the state will occur at severa points during the study to
insure consistency with state programs, including the State Coastal Zone Management Act
and Chapter 99-223, Laws of Florida, i.e., The Watershed Management Act. It is anticipated
that coordination will be accomplished by scoping; follow-up letters, and subsequent
meetings that will insure state participation in the study process, alternative development, and
evaluation. Coordination with the state under the Clean Water Act (CWA) will be required if
material is placed within a wetland or waters of the United States and/or if plan
implementation affects any water bodies that have established Total Maximum Daily Loads
(TMDL’s), Section 303(d), CWA. Th€WA requires two actions, a 404(b)(1) evaluation,
and state water quality certification.

The following activities are required to conduct EfeA impact assessment:

Initiate Scoping - Initiate the necessary coordination with Federal, state, and local
agencies and the public, including coordination needed for compliance with the NEPA.
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Scoping Workshops - Meet with project partners regarding the scope of the
environmental studies. Provide initial opportunities for the public and interested agencies to
recommend environmental studies and issues to be addressed in the study efforts.

Prepare/Modify Scope of Work - Add/delete/modify environmental study efforts
following comments from the previous activity.

Biological and Field Investigations - A literature search of environmental resources
of the areawill be conducted. Field investigations of each project site will include inventory
of habitats and species occurrence to determine existing conditions. Work will be
accomplished in cooperation with the USFWS, FWC, and other appropriate agencies and will
be done in conjunction with fieldwork to be performed for the Fish and Wildlife
Coordination Act Report (FWCAR).

Review Impact Assessment Models. - Review procedure(s) or models for use in
environmental impact assessment. An inventory of the study area attributes and problems
will be accomplished and the required attributes of the impact assessment methodology will
be determined. An inventory of existing models, as well as models currently under
development, will be completed. If appropriate, criteriafor a new impact assessment model
will be specified.

Select Impact Assessment Method - Meet with the local sponsor, USFWS, and FWC
to determine the impact assessment method to be used to evaluate specific environmental
responses to project alternativesin the FWCAR.

Initial Assessment - Evaluate project sites and influences according to impact
assessment method. All work will be done cooperatively with the USFWS and FWC.

Input for Preliminary Assessment of Alternatives - Conduct analysis to reduce project
impacts with USFWS and FWC and provide feed back into project design process.

Biological Assessment - This work will include a review of information on species
listed as threatened or endangered that may occur in the study area. A Biological Assessment
(BA) will be prepared to address potential impacts to threatened and endangered species.
Based on the information provided in the BA, a determination will be made as to whether the
proposed action may affect any listed species. If any listed species may be affected, then
consultation with the USFWS will be initiated and a Biological Opinion will be requested of
the USFWS. No funds are provided to the USFWS for completion of a Biological Opinion.

Coastal Zone Management Evaluation - Obtain technica information needed and
complete a Coastal Zone Management Act evaluation, including a determination of
consistency in the NEPA document.
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Sediment and Water Quality Data Collection and Evaluation — This activity is
covered under Section 9.7 Permitting and Appendix O Permitting Plan of this PMP.

HTRW Review and Evaluation — This analysis is covered under a separate section and
appendix

Aesthetic and Recreation Resource Analysis - An aesthetic and recreation resource
analysis will be completed and will include a discussion of existing conditions, a comparative
resources analysis of impacts of study alternatives and the selected plan, and a delineation of
any mitigation design measures, if needed.

Prepare for In-Progress Review (IPR) - Prepare for and attend IPR meetings.
Request USFWS and FWC attendance.

Modify Studies Accordingly - Develop additional environmental studies to reflect IPR
review comments.

Additional Environmental Sampling - Conduct additional environmental sampling
following the TRC and incorporate into impact assessment analysis.

Input for Final Alternatives - Identify additional beneficial environmental features
and include in the final project design.

Preliminary Draft NEPA Documentation - Complete preliminary draft NEPA
documentation (integrated with preliminary draft Feasibility Report) and forward to Corps
higher authority for review before the Alternatives Formulation Briefing (AFB).

Prepare for Alternatives Formulation Briefing - Ensure environmental personnel
attendance at the AFB. Request other Federal and state agencies to attend.

Respond to Higher Authority Comments - Incorporate comments from higher
authority review of the preliminary draft Feasibility Report dhd AFB into draft NEPA
document that is integrated with the draft Feasibility Report.

Draft NEPA document - A draft NEPA document (integrated with the draft Feasibility
Report) will be submitted to the EPA, Region IV.

Comment Period for NEPA documentation - Respond to questions from
agencies/public during review, respond to questions/inquiries from higher authority, and
attend public meetings.

Respond to Comments - Revise the NEPA documentation based on comments
received from the public during the comment period.
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Final NEPA document - Transmit the final NEPA documentation (integrated with
final Feasibility Report) to South Atlantic Division.

ROD - Record of Decision is prepared and signed by Assistant Secretary of the Army
for Civil Works.

EXOTIC SPECIES

This section is concerned with management of harmful, non-indigenous plant and
animal species in the project area. The 1994 Annual Report of the Interagency Working
Group included a review of harmful non-indigenous plants and animals that threaten or
impact the south Florida ecosystem. Periodic coordination tasks and meetings are anticipated
throughout the PIR study to insure that results (especially concerning recommended
dternatives and/or management strategies) are consistent with activities and
recommendations of this group. Specific tasks to be accomplished will include the following:

* Finalize and implement the Vegetation Management Plan, whose goal is to
control invasive exotics, restore preexisting natural vegetative communities, and
restore fire to the system.

» Design the hydrologic restoration to maximize removal of exotics associated with
canals, road, and berms.

FIRE MANAGEMENT

This section discusses the use of fire in the management of natural communities. The
South Florida Interagency Fire Management Council is a forum for facilitating interactions
among south Florida fire managers. They, or another similar group, could provide a valuable
format for developing strategies to integrate fire into the PIR, since successful restoration of
many components of the natural systems will require an appropriate fire regime.
Periodic coordination tasks and meetings are anticipated throughout the PIR study to insure
that study results (especially concerning recommended alternatives and/or management
strategies) are consistent with activities and recommendations of this group. Specific tasksto
be accomplished will include the following:

e Identify habitat restoration strategies designed to reestablish and maintain
appropriate fire regimes in each community type where natural communities are
being managed.

* ldentify strategies for fuel management and appropriate buffers in developed
areas to facilitate application of fire in nearby natural systems.

» Continue to implement Picayune Strand State Forest Fire Management Plan.
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FISH AND WILDLIFE STUDIES

Studies will be conducted by the U.S. Fish and Wildlife Service (USFWS) as required
by the Fish and Wildlife Coordination Act of 1958, as amended (PL 85-624). This work will
include cooperative environmental data collection and evaluation of the environmental
character of the study area. The work will be completed in the steps scheduled below.

[nitiate USFWS Coordination and Scope of Work - A scope of work with funding
levels will be prepared. The USFWS will coordinate with the Corps in review of pertinent
literature and performance of field studies needed to evaluate the impacts of considered
actions on fish and wildlife resources in order to assist the Corps in assessing project impacts
on the environment. Coordination will be initiated by attending scoping meeting(s),
reviewing the previous PALSs, and preparing an updated feasibility stage PAL which will
establish baseline and future “without project” biological resources.

Field Sudies - Cooperatively assists in field studies to establish habitat conditions.
Site visits will be conducted for obtaining field information and data on specific attributes for
study areas. Field studies will be accomplished cooperatively with the Florida Fish and
Wildlife Conservation Commission (FWC), USFWS, the Corps, and other appropriate
resource agencies or groups to insure consistency and communication between the different
elements.

Selection of Environmental Models - Cooperatively assist in the selection of models
for impact analysis. Models that will be needed will be determined cooperatively by the
USFWS, FWC, South Florida Water Management District (SFWMD), and the Corps. Fish
and wildlife resources (e.g., wading birds or alligators) which need to be evaluated will be
identified. Models will be reviewed to determine their capabilities and availability is to make
the required evaluations.

Evaluation of Alternative Plans - Assist in the analysis and evaluation of projected
environmental responses. Based on models and other impact assessment methods, an
analysis and evaluation of the different project alternatives will be completed.
Recommendations for improvements to project alternatives will be made based on these
evaluations. Project alternatives will be ranked according to their benefits to fish and
wildlife resources. Recommendations on how to minimize or eliminate any detrimental
impacts will also be made.

Draft FWCAR - Complete the draft FWCAPRor inclusion into the preliminary draft
NEPA document sent to the Corps' higher authority before the AFB. The draft FWCAR will
describe future “with project” biological resources and endangered species impacts.

Biological Opinion - Complete the Endangered Species Biological Opinion, if
needed, before the AFB.
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Revise FWCAR - Modify the draft FWCAR and Endangered Species Biological
Opinion, if needed, following the AFB. Send the revised versions for inclusion to the draft
NEPA document and draft PIR.

Final FWCAR - Revise the draft Feasibility Report following public and agency
review, as needed. Provide the final FWCAR (and Endangered Species Biological Opinion,
if needed) for inclusion with the final Project Implementation Report.

CULTURAL RESOURCES

The cultural resources section will include an evaluation of the impacts of the
aternatives upon historical, architectural, and archeological resources. All studies will be
coordinated with the SHPO in accordance with the National Historic Preservation Act, as
amended (PL 89-665), and the Archeological and Historic Preservation Act, as amended
(PL93-291). An assessment of the impacts of the proposed project upon cultural resources
will be prepared as part of the National Environmental Policy Act analysis. Costs
attributable to work under this account include the efforts required to prepare input for the
preliminary draft, draft, and final Project Implementation Report, as well as participation in
any of the required review conferences and resolution of comments as a result of the
conferences.

Initial Assessment — This is an initial archeological assessment, including a cultural
resources background literature and records check. Project areas will be visited to determine
field conditions.

Scope of Work - Prepare a scope of work for Phase | archeological reconnaissance. It
is assumed for purposes of preparing this cost estimate that the Phase | report will be done by
a separate contract.

Phase | Investigation - This work activity allows for a Phase | reconnaissance of this
area, which the assessment identifies as requiring this level of investigation. This effort will
be performed by contract.

Archeological Initial Write-up - The results of the initial archeological assessment
will be documented in the preliminary draft PIR.

Archeological Final Write-up - A final write-up specific to the selected alternative(s)
will be prepared for inclusion in the PIR.
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Appendix R
Value Engineering Plan

This section is reserved for Vaue Engineering Plan that will be developed as the project
progresses.
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Appendix S
Water Control Plan

This section is reserved for Water Control Plan that will be developed as the project
progresses.
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Appendix T
Operation and Maintenance Plan

This section is reserved for the Operation and Maintenance Plan, a copy of which is provided
herein.
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Operation and Maintenance Plan
1.0  Purpose

This Operations and Maintenance Plan (Plan) presents the policy and specific actions
to be adopted for operating and maintaining the project elements after completion of the
construction of the project to ensure that the project objectives are accomplished without
adverse socio-economic and environmental impacts.

2.0  Project Definition
See Sections 1.0 and 2.0 of the Project Management Plan
3.0 Plan Objective

The Plan sets forth the requirements for Operation, Maintenance, Repair and
Rehabilitation (OMR&R) of the structural and nonstructural elements of the project. This
will include development of OMR&R Manuals for each element of the project for water
management, land management, aguatic weed control, and plant and wildlife management in
order to accomplish the objectives of the project.

4.0  Plan Development
41  Water Management

Immediately upon completion and acceptance of each project feature, the COE will
turn over the responsibility of that feature to SFWMD for operation and maintenance. Asthe
project construction proceeds, interim operations; and maintenance, and interim water control
manuals for operation of the pumps and spreader channels will be provided to SFWMD for
each completed project feature. Upon completion of the project construction and an
operational testing and monitoring phase; a set of final operation, maintenance, and water
control manuals will be assembled and provided to the SFWMD.

4.2 Land Management

In accordance with the State of Florida’s interagency agreements, the project lands
will be managed by the Florida Division of Forestry under the Picayune Strand State Forest.
Land management practices for the lands acquired for restoration shall be consistent with
project purposes. Restoration will occur by allowing the system to return to as near a natural
state as hydrologically possible. However, as the project lands are acquired under the State’'s
Conservation and Recreational Land (CARL) program, for recreational use and forestry
management some land management practices including prescribed burning; non-native plant
control; and posting to prevent trespassing will be necessary.
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4.3 Aquatic Plant Control

The existing aquatic plant management performed by SFWMD in the canals at the
project site may not be necessary. However, alimited biological, mechanical, and herbicidal
program will be used to manage floating and submerged aguatic plants in the spreader
channels and the pools. The categories of plant to be treated annually are projected to be:
water hyacinth and water lettuce, hydrilla, and tussock.
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Appendix U
Socioeconomics Study Plan

This section is reserved for Socioeconomics Study Plan that will be developed as the project
progresses.
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Appendix V
Environmental Justice Study Plan

This section is reserved for Environmental Justice Study Plan that will be developed as the
project progresses.
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Appendix W
Restoration Coordination and Verification Documentation

This section is reserved for Restoration Coordination and Verification Documentation that
will be developed as the project progresses.
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Appendix X
Project Cooperation Agreement

This section is reserved for Project Cooperation Agreement that will be developed as the
project progresses.
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Appendix Y
Summary of Work-In-Kind Services

The Summary of Work-1n-Kind is provided in Section 14. Additional material generated
during this plan, in any, will be included in this appendix.
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Appendix Z
Refer ence Documents and Forms

This section is reserved for Reference Documents and Forms that will be developed as the
project progresses.
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Appendix AA
Summary of Changes

This section is reserved for Summary of Changes that will be developed as the project
progresses.
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Appendix BB
Picayune Strand State For est

This section is reserved for the Picayune Strand State Forest Plan, a copy of which is
provided herein.
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PICAYUNE STRAND STATE FOREST
POST RESTORATION ROAD PLAN -FINAL DRAFT

I ntroduction

The Picayune Strand State Forest is made up of the Belle Meade Tract and South
Golden Gate Estates Tract (SGGE). A hydrologic restoration plan has been written and
reviewed for SGGE, which involves blocking the canas, installing a system of pumps and
spreader channels, and road removal. The goa of the plan is to restore the hydrology to
near pre- development conditions, while not negatively impacting the flood control for
Northern Golden Gate Estates or wildlife species and their habitats. This plan is dependent
upon state ownership of the affected parcels.

The post restoration road plan will incorporate the following objectives
into the hydrologic restoration:

* Provide management access for prescribed burning, wildfire control,
control of exotic vegetation, wildlife management, monitoring, forest
product sales, and all other activities approved in the five-year
management plan.

* Maintain access to private property outside the project area, specifically
into Belle Meade and Fakahatchee Strand.

* Provide public access for hunting, fishing, nature study, and other
approved recreational opportunities.

» All weather access to the pump stations for flood control.

e Minimize impact on wildlife caused by the roads that do not intercept
sheet flow, by removing unnecessary roads in upland areas.

* Provide travel corridors for wildlife. Panthers and black bears are known
to use open areas such as roads, especially through areas of thick
undergrowth or deep water.

* Provide access to monitoring sites as established by the SGGE working
group.

» Attempt to market the excess fill to reduce costs of the restoration. Where
possible remove all fills on roads to be abandoned to reduce the need for
additional exotic control on those disturbed aress.

Hurricane evacuation routes are not a goal of this plan. After restoration it is
anticipated that most of the road system will be under water during the rainy season
and unsafe for use in front of an oncoming hurricane.
BB-4 Appendix BB



Road Categories

Highway: Federal, state, and county maintained highways. The state forest is bounded by
highways on the north, west, and south. However, there is no public access into the PSSF
from these highways, except for the wildlife viewing area planned for the Port of the
Islands, and from Sabal Palm Road east from Collier Blvd.

Primary Roads: All weather roads open to the public year round. These will require
culverts or other types of method to restore sheet flow, while providing for the safety of
the public. Average daily traffic is estimated at greater than 50.

Secondary Roads. These gated roads will be at ambient grade, and will use low water
crossings, geoweb, and other methods to stabilize the roadbed. The main purpose will be
for management access, but include other permitted uses such as hunting and landowner
access. These are usually connectors between primary roads to points of travel. Average
daily traffic is estimated to be less than 50.

Service Roads: Two Dirt trails, used seasonally for management purposes. These
would generally not be stabilized. Average daily traffic is estimated to be less than
one. Some service roads may be designated for use by off road vehicles if allowed by
the five-year management plan. The density of service roadsis higher in Belle Meade
than SGGE, due to the heavy Melaeuca infestation requiring control over the next ten
to twenty years.

Prescribed burm boundaries: These are to be blocked or gated. They will be mowed
annually, and disked before burning, generally once every three to five years. They
may also be used occasionally for exotic control or another management purpose. In
general, burn unit boundaries will be established along both banks of the canals.

Temporary roads. Work roads may be created on an as needed basis. These will be used
for the duration of the project (such as exotic control), restored if needed, and then
permanently closed.

| ssuesto beresolved

The public roads within South Golden Gate Estates are currently maintained by Collier
County. As acquisition of the land is completed, the roads would need to be abandoned
by the county before the restoration. This will save the taxpayers many thousands of
dollarsin the future. It has not yet been determined whether the county would continue to
maintain those roads, which will be left open to the public.

BB-5 Appendix BB



.....
LT PR

Florida Panibar
Matonal Wildie Refugs

Fakghatches Sirand
Sioie Presarve

10,000 Islands Mabonal
Widlile Refuge

BB-6

Porl of the Island

Appendix BB



